

## Wisconsin Department of Natural Resources SWIMS Project Summary

### General Project Information

**Project ID:** GLRI-00E00876  
**Name:** Sheboygan River AOC Pathway to Delisting - Habitat Restoration  
**Type:** Great Lakes Restoration Initiative  
**Subtype:** Habitat  
**Status:** ACTIVE  
**Start Date:** 07/29/2011  
**End Date:** 12/30/2015  
**Purpose:** Habitat restoration projects will enhance approx 1 mile of shoreline, improve 10 acres of wetland, treat 12 acres of riparian area affected by invasives, and assess benthos health and waterfowl consumption advisories  
**Objective:** Promote delisting of Sheboygan River AOC habitat BUIs  
**Comments:** \$5.1 mill for 7 projects  
**Outcome:** Habitat improvement to delist BUIs

### People

Name	Role	Status	Start Date	End Date	Organization	Comments
DINSMORE, DONALEA	COORDINATOR	ACTIVE	08/01/2011		Wisconsin DNR	
HRON, STACY L	COORDINATOR	ACTIVE	09/23/2011		Wisconsin DNR	
LAST, LAUREL L	QUALITY_CONT	ACTIVE	09/23/2011		Wisconsin DNR	
STEIGER, MATTHEW B	TEAM_MEMBER	ACTIVE	01/25/2012		Wisconsin DNR	

### Project Statuses

Date	Reported By	Status	Comments
04/01/2012	STACY HRON	Progress: 0-25% Cor	All subprojects are underway. See each project for detailed progress details. To date \$261,189.59 has been expended.

### Project Status Detail

Question	Answer
1. Reporting Timeframe (Q1) (Q2) (Q3) (Q4):	Q3 - January 1 - March 31
2. Amount expended this reporting period:	\$261,189.59 has been expended to date.
3. Subcontracts or subgrants awarded this reporting period:	see subprojects for details
4. QAPP (Project Plan) status:	see subprojects for details
5. Local services and/or products purchased this reporting period:	see subprojects for details
6. Number of jobs created this reporting period:	see subprojects for details
7. Work accomplished this reporting period:	Education and outreach for all of the subprojects included: planning, coordinating and facilitating an inter-agency public information meeting which was held on Jan 25; producing and distributing the first issue of "The Sheboygan River Explorer" quarterly newsletter for the CAC and greater public; facilitating 3 Fish and Wildlife TAC meetings; assisting our CAC partner Camp Y-Koda; planning for and collaborating with partner agencies on public education, information and outreach efforts for the cleanup and habitat projects this spring and summer. Please see the subprojects for details on individual projects.
8. Work goals for coming reporting period:	see subprojects for details

### Actions

Action	Detailed Description	Start	End Date	Status
Restore Wetlands	Habitat restoration projects will enhance approx 1 mile of shoreline, improve 10 acres of wetland, treat 12 acres of riparian	*****	12/30/2015	PROPOSED

## Wisconsin Department of Natural Resources SWIMS Project Summary

Action	Detailed Description	Start	End Date	Status
	area affected by invasives, and assess benthos health and waterfowl consumption advisories			

### Monitoring Stations

Station ID	Name	Comments
------------	------	----------

### Assessment Units

WBIC	Segment	Local Name	Official Name
50700	1	Sheboygan River	Sheboygan River

### Lab Account Codes

Account Code	Description	Start Date	End Date
--------------	-------------	------------	----------

### Forms

Form Code	Form Name
-----------	-----------

### Methods

Method Code	Description
-------------	-------------

### Fieldwork Events

Start Date	Status	Field ID	Station ID	Station Name
------------	--------	----------	------------	--------------

### Documents

Title	Description	Author	Published	Comments
2012022-Habitat Design QAPP signatures complete	Habitat Design QAPP for Kiwanis Park, Indiana Ave, and In-stream habitat	SEH	02/06/2012	
Semi-annual grant progress report 1	Progress Report to EPA through July - Laurel Last December 2011		02/02/2012	

### Budget

**Combined Budgets:**  
**Combined SLOH:**

### Funding

Organization	Source	Type	Amount	Start Date	End Date
--------------	--------	------	--------	------------	----------