



ENVIRONMENTAL • CIVIL/GEOTECH • COMPLIANCE

W66 N215 Commerce Court
Cedarburg, Wisconsin 53012
(262) 375-4750
(800) 645-7365
Fax (262) 375-9680

August 25, 2000

Ms. Barb Grundl
Wisconsin Department of Natural Resources
2300 North Dr. Martin Luther King, Jr. Drive
Post Office Box 12436
Milwaukee, Wisconsin 53212

Reference: *Project Status Update*
Former Key Products
8627-8633 West Lynx Avenue
Milwaukee, Wisconsin 53225
WDNR FID #: 241437790 ERP
WDNR BRRTS #: 02-41-153233

KEY ENGINEERING GROUP, LTD.
File No. 0712007

Dear Ms. Grundl:

As requested in your July 13, 2000 letter, the purpose of this letter is to notify the Wisconsin Department of Natural Resources that the site investigation field work is scheduled to begin on August 30, 2000. Key Engineering Group, Ltd. (KEY) also notified you of this schedule in an August 23, 2000 telephone message. The field work will be conducted in accordance with KEY's May 23, 2000 *Site Investigation Work Plan* and May 30, 2000 *Site Investigation Work Plan Addendum*.

On August 14, 2000, KEY received a signed access permission from Gorecki LLC, the final property owner from which access was requested. Because approximately one month has passed from the date of your letter requesting the site investigation be completed in 90 days (July 13, 2000) to the date that property access was received (August 14, 2000), Key Products, Inc. again requests that the investigation deadline be extended to 90 days from the date that access is obtained. This was initially requested in KEY's August 2, 2000 letter.

Please respond to confirm that this extension is acceptable.

Sincerely,

KEY ENGINEERING GROUP, LTD.

A handwritten signature in blue ink, appearing to read 'C. Hoffart', is written over a faint, larger version of the signature.

Curtis M. Hoffart, CHMM
Project Scientist

CMH/clh

cc: Mr. Richard Meinburg, Key Products, Inc.
Ms. Karen Schapiro, Frazer Schapiro & Rich, SC

H:\PROJECTS\1997\0712007\LETTERS\082500.cmh.wpd