

Janowiak, Steve J - DNR

From: Debby Skogen <debbys@metcohq.com>
Sent: Thursday, August 22, 2019 11:53 AM
To: Janowiak, Steve J - DNR
Cc: Ron Anderson; Jason Powell; Diana Symitczek; Prosa, Timothy A - DNR
Subject: Arlene's Inn, BRRTS Activity 03-10-196577

Dear Steve,

Actual costs, based on field activities, were higher than originally estimated/approved for the private well installation/abandonment at Arlene's Inn, PECFA #54493-8809-31.

Estimate/Approval: \$25,900
Actual Cost: \$27,152

Difference - \$1,252.00

Therefore, could you please approve the additional **\$1,252.00** for the Private Well Installation/Private Well Abandonment at this site.

If you are alright with a note in tracker and email to METCO to confirm the approved costs, we are fine with that, as well.

We would appreciate your immediate attention to this cost cap request, as we would like to submit a PECFA reimbursement claim with this large subcontractor invoice to the State ASAP.

Thanks,
Debby



Debby Skogen

METCO - Environmental Program Assistant

debbys@metcohq.com / 608-781-8879

709 Gillette St, Suite 3, La Crosse, WI 54603