

Rozeboom, David B - DNR

From: Janowiak, Steve J - DNR
Sent: Monday, September 9, 2019 10:31 AM
To: Jason Powell; Debby Skogen
Subject: RE: Arlene's Inn, BRRTS Activity 03-10-196577

Sorry about the delay. I approve the costs.

We are committed to service excellence.

Visit our survey at <http://dnr.wi.gov/customersurvey> to evaluate how I did.

Steve Janowiak

Phone: (715)421-7850

Steve.Janowiak@wisconsin.gov

From: Jason Powell <jasonp@metcohq.com>
Sent: Tuesday, August 27, 2019 11:58 AM
To: Debby Skogen <debbys@metcohq.com>; Janowiak, Steve J - DNR <Steve.Janowiak@wisconsin.gov>
Subject: RE: Arlene's Inn, BRRTS Activity 03-10-196577

It looks like most of the overrun came from the pump installation (\$1,250 difference from original quote) as the well location was changed and additional plumbing was needed for the new well location.

In talking with the driller, it also sounds like the well drilling took a little longer than anticipated.

Hope this helps. If you need anything else let me know.

Thanks,



Jason Powell

METCO - Staff Scientist

jasonp@metcohq.com / 608.781.8879

709 Gillette Street - Suite 3, La Crosse WI 54603

www.metcohq.com

From: Debby Skogen <debbys@metcohq.com>
Sent: Tuesday, August 27, 2019 10:45 AM
To: Janowiak, Steve J - DNR <Steve.Janowiak@wisconsin.gov>
Cc: Jason Powell <jasonp@metcohq.com>
Subject: RE: Arlene's Inn, BRRTS Activity 03-10-196577

Jason – Can you please provide an explanation for Steve (see below)? Thanks.

From: Janowiak, Steve J - DNR <Steve.Janowiak@wisconsin.gov>
Sent: Monday, August 26, 2019 2:41 PM
To: Debby Skogen <debbys@metcohq.com>
Subject: RE: Arlene's Inn, BRRTS Activity 03-10-196577

Hi Debby,

Was there something unforeseen that they encountered that caused the cost overrun? I'd just like a quick explanation of the extra cost.

Thanks.

We are committed to service excellence.

Visit our survey at <http://dnr.wi.gov/customersurvey> to evaluate how I did.

Steve Janowiak

Phone: (715)421-7850

Steve.Janowiak@wisconsin.gov

From: Debby Skogen <debbys@metcohq.com>
Sent: Thursday, August 22, 2019 11:53 AM
To: Janowiak, Steve J - DNR <Steve.Janowiak@wisconsin.gov>
Cc: Ron Anderson <rona@metcohq.com>; Jason Powell <jasonp@metcohq.com>; Diana Symitczek <dianajs@metcohq.com>; Prosa, Timothy A - DNR <Timothy.Prosa@wisconsin.gov>
Subject: Arlene's Inn, BRRTS Activity 03-10-196577

Dear Steve,

Actual costs, based on field activities, were higher than originally estimated/approved for the private well installation/abandonment at Arlene's Inn, PECFA #54493-8809-31.

Estimate/Approval: \$25,900

Actual Cost: \$27,152

Difference - \$1,252.00

Therefore, could you please approve the additional **\$1,252.00** for the Private Well Installation/Private Well Abandonment at this site.

If you are alright with a note in tracker and email to METCO to confirm the approved costs, we are fine with that, as well.

We would appreciate your immediate attention to this cost cap request, as we would like to submit a PECFA reimbursement claim with this large subcontractor invoice to the State ASAP.

Thanks,
Debby



Debby Skogen

METCO - Environmental Program Assistant

debby@metcohq.com / 608-781-8879

709 Gillette St, Suite 3, La Crosse, WI 54603