



October 10, 2019

Mr. Ken Juza
1478 Norfield Road
Suamico, WI 54173

SUBJECT: Approval of Remedial Action Change Order #3
V & L Stripping (Former), 864 Mather Street, Green Bay, Wisconsin
WDNR BRRTS # 02-05-216722 FID # 405100300

Dear Mr. Juza :

Mr. Andy Delforge of REI Engineering submitted a Dry Cleaner Environmental Response Program change order request on your behalf on September 16, 2019. Your budget request is approved. Please proceed with the proposed work as soon as practicable.

The proposed work includes installation of four monitoring wells that were destroyed during road construction.

The cost approved for Remedial Action Change Order #3 is \$2,595.00 for consulting and \$3,453.00 for commodity, for a total of \$6,048.00 (change order #3). This brings the total for this remedial action to \$230,425.00. The total approved cost to date for this site is \$282,550.00.

Please note that this variance in itself does not assure that all costs submitted for reimbursement by DERF will be approved. All incurred costs are subject to the eligibility requirements listed under s. NR 169.13(2), Eligible Costs, and will be reviewed for compliance. All other requirements for investigation and remediation of the release as well as DERF requirements also apply. This variance approval will be filed and reviewed with any future DERF reimbursement requests.

If you have any questions regarding the content of this letter, please contact me at 920-662-5424 or Josie.Schultz@Wisconsin.gov.

Sincerely,



Josie Schultz
Hydrogeologist
Remediation & Redevelopment Program

cc: Andy Delforge, REI Engineering (adelforge@reiengineering.com)
Sandy Chancellor, DERF Fund Manager – CF/2, GEF 2, Madison