

Stoltz, Carrie R - DNR

From: Dave Larsen <dlarsen@reiengineering.com>
Sent: Tuesday, December 03, 2019 3:32 PM
To: Stoltz, Carrie R - DNR
Subject: Kelly's Change Order Request
Attachments: Attachments.html

Carrie, change order for installation of cap at Kelly's. Change order specific to 6 additional site hours of REI Sr level site time and 2 per diems for second night. Per Diem for both Sr level staff and Jr level staff. Jr level staff completed well abandonment and vapor pin abandonment during this mobilization. Please let me know if you have questions or concerns.

Attached are site photos, field notes and change order request.

Citrix Attachments	Expires May 31, 2020
3783 PVC Liner change order.pdf	139.3 KB
IMG_3557.JPG	5.3 MB
IMG_3573.JPG	4.7 MB
IMG_3603.JPG	3.8 MB
IMG_3619.JPG	3.6 MB
IMG_3634.JPG	3.2 MB
IMG_3639.JPG	4.3 MB
IMG_3657.JPG	3.5 MB
IMG_3686.JPG	3.6 MB
IMG_3720.JPG	3.8 MB
REI_20191203_150028.pdf	1.9 MB
sand over membrane.jpg	87.9 KB
woven membrane over liner.jpg	2.5 MB

[Download Attachments](#)

David Larsen uses Citrix Files to share documents securely.




Thank you,

*David N. Larsen P.G.
Senior Hydrogeologist / Professional Geologist*



David N. Larsen, P.G.
Senior Hydrogeologist
Dlarsen@REIengineering.com

Tel: 1-877-734-7745
715-675-9784
Cell: 715-551-3434
Fax: 715-675-4060

Connect with us :   

Confidentiality Notice: This message is intended for the recipient only. If you have received this e-mail in error please disregard.

Usual and Customary Standardized Invoice #26

July 2019 - December 2019



RR-111a

PECFA #: 54839-9999-67 Vendor Name: REI
 BRRTS #: 03-04-000967 Invoice #: _____
 Site Name: Kelly's Spur Invoice Date: Proposal Date 12/3/19
 Site Address: Hwy 63 & Raymond Road, Grand View Check #: _____

U&C Total \$ 437.79
 Variance to U&C Total \$ 927.94
 Grand Total \$ 1,365.73

TASK	TASK DESCRIPTION	SERVICES	ACTIVITY CODE	ACTIVITY REFERENCE CODE DESCRIPTION	UNIT	MAX UNIT COST	UNITS	TOTAL MAX
8	Well Abandonment	Consultant	WAB20	Bentonite Pellets (50lb bag - 1/4" pellet)	Bag	\$ 11.14	4	\$ 44.56
36	Change Order Request		COR05	Change Order Request (cost cap exceedance requests)	Change Order	\$ 393.23	1	\$ 393.23
Variance	Place impervious liner over area of previous soil excavation (change order)				Variance	\$927.94	1	\$ 927.94

Variance Request

Proposal Date 12/3/19

Place PVC Liner over Area of Previous Soil Excavation (Change Order)

Kelly's Spur

Description	Units	Quantity	Unit Cost	Event	Events	Total Cost
Site Time						
Grading and Site Work						
Site Time (sr level)	hr	6	\$112.96	\$677.76	1	\$677.76
Per Diem	night	2	\$125.09	\$250.18	1	\$250.18
				Estimated Charges		\$927.94

**GRAND VIEW
TRADING POST**
715-763-3344
BUY-SELL
GUNS ARCHERY FISHING BAIT CAMPING SNACKS







**GRAND VIEW
TRADING POST**
715-763-3344
BUY-SELL
GUNS ARCHERY FISHING BAIT CAMPING SNACKS

Bobcat









GRAND VIEW
TRADING POST
715-763-3144
OPEN 10:00 AM - 6:00 PM
DAYS: MON - FRI

GRAND VIEW TRADING POST
OPEN 10:00 AM - 6:00 PM
DAYS: MON - FRI

Bobcat
777

John Deere



**GRAND VIEW
TRADING POST**

715-763-3344

BUY-SELL

GUNS ARCHERY FISHING BAIT CAMPING SNACKS



Kelly's 10/18

D/JM @ 9:45 AM - 5:00 PM

Ritola (Pandy & Clark)

Komarek (Peg & Greg)

Komarek - Abandon PEZ + DWS w/ Grad
all displaced liquids contained in drums

PEI - Abandon all remaining wells

- Abandon 6 unow pins
- all propps + flushments + bumper posts
- cut down all system related lines + fill w/ holeplug.
- cut down system electrical + verify disconnected @ load center.
- Had 2 more 4" wells to abandon (old passive sue line)

10/19
7:30-

Snow last night + snowing in morning.

Completed removal of overburden, sand layer
& place liner. 2 pieces. Glue seams
Have snow melting off road + causing liner
to become slippery.

Place \approx 4" sand over liner, roll edges
of liner, place woven membrane, cover
 \approx 4-6" sand. Compact w/ roller
compactor, place gravel cover, need
to get grade correct + have swale set
along bottom of grade. Getting
dark. Not going to be able to finish
today.

5:12 Call Carrie - will need to return
tomorrow.

OFF SITE @ 5:30

11-20-19

DL/JM @ 7:30 - 8:15

Ritola to finish grading + final cover +
clean up site.

11-20-19
DL/JM @ 7:30 - 8:15
Ritola to finish grading + final cover +
clean up site.



Sand over membrane

Woven Membrane over liner

