



Excellence through experience™

709 Gillette St., Ste #3 ♦ La Crosse, WI 54603 ♦ 1-800-552-2932 ♦ Fax (608) 781-8893 Email: rona@metcohq.com ♦ www.metcohq.com

January 3, 2020

Carrie Stoltz
Wisconsin Department of Natural Resources
107 Sutliff Avenue
Rhineland, WI 54501

Subject: Nep's Bar - Bid Deferment Request for Well Abandonment.
BRRTS #: 03-04-000980, PECFA #: 54806-9237-03-A

Dear Ms. Stoltz,

A bid deferment request is being submitted for the subject property located at 23885 County Highway G in Ashland, Wisconsin. The work scope will include the abandonment of all eight site monitoring wells. The cost estimate is as follows:

Well Abandonment	\$1,044.18
Change Order Request	<u>\$ 393.23</u>
Total	\$1,437.41

METCO is requesting a bid deferment in the amount of \$1,437.41 to complete the above work scope. Upon state and client approval of the proposed work scope and budget, METCO will proceed with the project.

Attached is a standardized invoice as required.

Should you have any questions, comments, or recommendations please contact me at our La Crosse office (608) 781-8879 or email at jasonp@metcohq.com.

Sincerely,

Jason T. Powell
Staff Scientist

Attachments

c: Thomas Sutarik – Client

Usual and Customary Standardized Invoice #26

July 2019 - December 2019



RR-111a

PECFA #: 54806-9237-03-A
 BRRTS #: 03-04-000980
 Site Name: Nep's Bar
 Site Address: 23885 CTH G, Ashland, WI

Vendor Name: _____
 Invoice #: _____
 Invoice Date: _____
 Check #: _____

U&C Total \$ 1,437.41
 Variance to U&C Total \$ -
 Grand Total \$ 1,437.41

TASK	TASK DESCRIPTION	SERVICES	ACTIVITY CODE	ACTIVITY REFERENCE CODE DESCRIPTION	UNIT	MAX UNIT COST	UNITS	TOTAL MAX
8	Well Abandonment	Consultant	WAB05	Coordination	Site	\$ 162.86	1	\$ 162.86
8	Well Abandonment	Consultant	WAB10	Water column < 30 ft	Fl	\$ 2.60	160	\$ 416.00
8	Well Abandonment	Consultant	WAB20	Bentonite Pellets (50lb bag - 1/4" pellet)	Bag	\$ 11.14	6	\$ 66.84
8	Well Abandonment	Consultant	WAB30	Primary Mob/Demob	Site	\$ 398.48	1	\$ 398.48
36	Change Order Request		COR05	Change Order Request (cost cap exceedance requests)	Change Order	\$ 393.23	1	\$ 393.23