

900 Long Lake Road, Suite 200
St. Paul, Minnesota 55112
United States
www.ghd.com



Our ref: 003978-LTR-11

October 25, 2022

Sheri Bianchin
United States Environmental Protection Agency
Region 5
77 West Jackson Boulevard
Mail Code SR-6J
Chicago, Illinois 60604

Quarterly Progress Report No. 10
July 1, 2022 to September 30, 2022
Wausau Water Supply NLP Site
Wausau, Wisconsin
Consent Decree: 90-C-0831-C

Dear Ms. Bianchin:

GHD Services Inc. (GHD), on behalf of the Wausau Group of Responsible Parties (Group), is submitting the quarterly progress report for the Wausau Water Supply NPL Site in Wausau, Wisconsin (Site) for the reporting period of July 1, 2022 to September 30, 2022. This progress report is organized to provide information as required by the consent decree (CD).

1. Actions Taken to Comply with the CD during the Reporting Period

No specific actions were taken during the reporting period.

2. Results of Sampling and Tests and Other Data

Completed 2022 annual groundwater monitoring/sampling event and site inspection in August 2022. Sample results have been received and will be provided in the upcoming 2022 Annual Monitoring Report.

3. Summary of Deliverables Submitted to USEPA

There were no deliverable submitted to USEPA during this reporting period. However, some reports are still being reviewed, as noted below:

- 2021 Annual Monitoring Report was submitted to EPA on April 6, 2022.
- 2021 Annual Vapor Intrusion Evaluation Report was submitted to EPA on April 14, 2022.

4. Summary of Activities Scheduled for the Next 3 Months

- Submittal of the 2022 Annual Monitoring Report

5. Proposed/Approved Modifications to Work Plans and/or Schedules

There are no proposed/approved modifications to work plans and/or schedules.

6. Contacts with Federal, State, and Local Officials

- Monthly Project call with EPA and WNDR on August 23, 2022.
- Monthly Project call with EPA and WNDR on September 28, 2022.

7. Water Treatment Facility/CW3 Update

Construction of the new Water Treatment Facility continues. The substantial completion date of the new water treatment facility is late October 2022. The facility is expected to begin distributing water to the distribution system from the new facility in November 2022.

If you have any questions, please contact me at (520) 603-1923 or at oj.ojinaga@ghd.com.

Regards,



Daniel (OJ) Ojinaga
Project Manager

+1 520 603-1923
oj.ojinaga@ghd.com

DO/kg/LTR-11

Copy to: Matt Thompson, Wisconsin DNR
Kevin Fabel, City of Wausau
Jacob Holty, Regal-Rexnord
Rob Flashinski, Wausau Chemical Corp