

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Friday, April 15, 2022 10:27 AM
To: gielniewski.margaret@epa.gov
Cc: Marcus D Byker; DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR
Subject: WPSC Marinette Former MGP - Mar. 20222 Monthly Progress Report (CERCLA Docket No. V-W-18-C-009)
Attachments: 2022-04-14 WPSC-USEPA March 2022 WPSC Marinette Monthly Progress Report.pdf

**CAUTION: This email originated from outside the organization.
Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Hi Margaret,

Please find attached the March 2022 monthly progress report for the WPSC Marinette, WI Former MGP Site.

As always, if you have any questions or if additional information is needed, please let me know.

Thank you,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

*Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities,
Minnesota Energy Resources, Peoples Gas and North Shore Gas*



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

April 14, 2022

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: March 2022 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted February 2022 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by March 15, 2022.
- Continued to prepare Pre-design Investigation Summary Report and Focused Feasibility Study
- Scheduled semi-annual groundwater sampling for week of April 4, 2022

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Schedule meeting with USEPA regarding technical comments on the Alternatives Array Technical Memo
- Complete groundwater sampling during week of April 4, 2022
- Develop Focused Feasibility Report, including Pre-design Investigation Summary Report.

USEPA Actions

- Coordinate scheduling of a technical meeting on Alternatives Array Technical Memo

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Marcus Byker, Ramboll (via email)