



Wisconsin Public Service Corporation

700 North Adams Street  
P.O. Box 19001  
Green Bay, WI 54307-9001

[www.wisconsinpublicservice.com](http://www.wisconsinpublicservice.com)

August 15, 2018

Ms. Sarah Rolfes  
Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Boulevard  
Chicago, Illinois 60604-3590

**RE: July 2018 Monthly Progress Report  
Green Bay Former Manufactured Gas Plant  
Green Bay, Wisconsin  
Wisconsin Public Services Corporation  
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

#### **1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted June 2018 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by June 15, 2018.
- Continued participation in Lower Fox River Group sediment delineation activities. Provided response to USEPA comments dated July 3, 2018 on the May 1, 2018 Remedial Design Report. USEPA comments were in response to WPSC response to comments submitted on June 22, 2018, which were in response to USEPA comments dated June 13, 2018 on the Remedial Design Report.
- Submitted a revised Remedial Design Report to USEPA on July 13, 2018.
- Pre-construction activities commenced on July 9, 2018 with installation of the turbidity control system. Excavation of the shoreline material commenced on July 26, 2018.
- On July 13, 2018 USEPA authorized the Remedial Action in the South Focus Area contingent upon the revised Remedial Design Report addressing all of USEPA's comments from June 13 and July 3, 2018.
- On July 31, 2018, USEPA requested clarification regarding interpolation of the clay surface in the revised Remedial Design Report.
- Issued third party notification to Wisconsin Department of Natural Resources (WDNR) and respective property owners on groundwater monitoring results.

#### **2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- None

### 3) PROJECTED WORK

#### WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Continue construction activities in the South Focus Area. Projected activities include: completing shoreline excavation, backfilling of the shoreline, and hydraulic dredging of the soft sediment in the East River.
- Respond to USEPA's inquiry regarding interpolation of the clay surface in the revised Remedial Design Report.
- Issue third party notification to Wisconsin Department of Natural Resources (WDNR) and respective property owners on groundwater monitoring results within 10 days of this Progress Report.
- Prepare for remedial investigation (RI) data summary discussion and completion of RI report pending USEPA approval to proceed.

#### USEPA Actions

- Review NAPL Mobility Report.
- Review revised South Focus Area Remedial Design Report.
- Prepare for remedial investigation data summary discussion and completion of RI report.

### 4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

### 5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or [frank.dombrowski@wecenergygroup.com](mailto:frank.dombrowski@wecenergygroup.com).

Sincerely



Frank Dombrowski

Principal Environmental Consultant

WEC Business Services – Environmental Dept.

Enclosures:               None

For distribution to:    Ms. Cheryl Bougie, WDNR (via US Mail and email)  
                                  Ms. Jennifer Knoepfle, Jacobs (via email)  
                                  Mr. William Fitzpatrick, WDNR (via email)  
                                  Mr. Tauren Beggs, WDNR (via US Mail and email)  
                                  WDNR Northeast Region (via email to [DNRRRNER@wisconsin.gov](mailto:DNRRRNER@wisconsin.gov))  
                                  Mr. Brian Hennings, OBG (via email)