

**From:** Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>  
**Sent:** Friday, March 13, 2020 1:26 PM  
**To:** 'Rolfes.sarah@epa.gov'  
**Cc:** Fitzpatrick, William - DNR; Bougie, Cheryl - DNR; Krueger, Sarah E - DNR; DNR RR NER; adrienne.korpela@jacobs.com; Brian Hennings (Brian.Hennings@ramboll.com); staci.goetz@ramboll.com; Jennifer Hagen (Jennifer.Hagen@ramboll.com)  
**Subject:** WPS Former Green Bay MGP - Feb. 2020 USEPA Monthly Progress Report  
**Attachments:** DOC031320-03132020121838.pdf

Sarah,

Please find attached the monthly progress report for the former WPSC Green Bay, WI MGP site.

As always, please feel free to contact me if there are any questions or if additional information may be needed.

Thanks,

Frank Dombrowski  
Principal Environmental Consultant  
WEC Energy Group - Business Services  
Environmental Dept. - Land Quality Group  
333 W. Everett St., A231  
Milwaukee, WI 53203  
Office: (414) 221-2156  
Cell: (414) 587-4467  
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street  
P.O. Box 19001  
Green Bay, WI 54307-9001

[www.wisconsinpublicservice.com](http://www.wisconsinpublicservice.com)

March 13, 2020

Ms. Sarah Rolfes  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Boulevard  
Chicago, Illinois 60604-3590

**RE: February 2020 Monthly Progress Report  
Green Bay Former Manufactured Gas Plant  
Green Bay, Wisconsin  
Wisconsin Public Service Corporation  
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

**1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted January 2020 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by February 15, 2020.
- Substantial preparation of a Draft North Focus Area (NFA) Removal Action Summary Report.
- Initiated preparation of a Site-Specific Work Plan Addendum for replacement of MW402R, and a Pre-Design Investigation for an Upland Early Action Removal.

**2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- None

**3) PROJECTED WORK**

**WPSC Actions**

- Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.
- Prepare and submit a Site-Specific Work Plan Addendum for replacement of MW402R, and a Pre-Design Investigation for an Upland Early Action Removal.
- Submit an NFA Removal Action Summary Report.
- Prepare for completion of a Combined Remedial Investigation/Feasibility Study (RI/FS) report.

**USEPA Actions**

- Prepare for completion of a Combined RI/FS report.

**4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED**


- Submittal of NFA Removal Action Summary Report delayed by one month.

**5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS**

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at [frank.dombrowski@wecenergygroup.com](mailto:frank.dombrowski@wecenergygroup.com).

Sincerely,



Frank Dombrowski  
Principal Environmental Consultant  
WEC Business Services – Environmental Dept.

Enclosures:           None

For distribution to:   Ms. Sarah Krueger, WDNR (via US Mail and email)  
                              Ms. Cheryl Bougie, WDNR (via email)  
                              Mr. William Fitzpatrick, WDNR (via email)  
                              WDNR Northeast Region (via email to [DNRRRNER@wisconsin.gov](mailto:DNRRRNER@wisconsin.gov))  
                              Ms. Adrienne Korpela, Jacobs (via email)  
                              Dr. Staci Goetz, Ramboll (via email)