

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Tuesday, December 13, 2022 2:57 PM
To: Werner, Leah
Cc: Krueger, Sarah E - DNR; DNR RR NER; Korpela, Adrienne/MKE; 'staci.goetz@ramboll.com'
Subject: WPSC Former Green Bay Former MGP - Nov. 2022 Monthly Progress Report (CERCLA Docket No. V-W-06-C-847)
Attachments: 2022-12-13 WPSC-USEPA November 2022 WPSC Green Bay Monthly Progress Report.pdf

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Leah,

Please find attached the November 2022 monthly progress report for the WPSC Green Bay, WI Former MGP Site.

As always, please feel free to contact me if you have any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation
P.O. Box 19001
Green Bay, WI 54307-9001
www.wisconsinpublicservice.com

December 13, 2022

Ms. Leah Werner
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: November 2022 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Werner:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted October 2022 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by November 15, 2022.
- Continued weekly sheen inspections of the cove area of OU2, located at the end of Utility Court.
- Performed routine semi-annual groundwater monitoring November 7 – 9, 2022.
- WPSC awarded Geo-Solutions Inc. (GSI) the remedial contract for the Early Removal Action. A pre-construction meeting was held November 28, 2022.
 - During the pre-construction meeting, a weekly construction progress meeting time of Tuesdays at 1pm was agreed upon, beginning December 13th.
 - Project and three-week look ahead schedules were distributed with the pre-construction meeting minutes.
- GSI initiated mobilization on December 5, 2022.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.

