

**From:** Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>  
**Sent:** Monday, February 13, 2023 1:45 PM  
**To:** Werner, Leah  
**Cc:** Krueger, Sarah E - DNR; DNR RR NER; Korpela, Adrienne/MKE; 'staci.goetz@ramboll.com'  
**Subject:** WPSC Former Green Bay Former MGP - Jan. 2023 Monthly Progress Report (CERCLA Docket No. V-W-06-C-847)  
**Attachments:** 2023-02-13 WPSC-USEPA January 2023 WPSC Green Bay Monthly Progress Report.pdf

**CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Hi Leah,

Please find attached the January 2023 monthly progress report for the WPSC Green Bay, WI Former MGP Site.

As always, please feel free to contact me if you have any questions or if additional information may be needed.

Thanks,

*Frank Dombrowski*  
*Principal Environmental Consultant*

WEC Energy Group - Business Services  
Environmental Dept. - Land Quality Group  
333 W. Everett St., A231  
Milwaukee, WI 53203  
Office: (414) 221-2156  
Cell: (414) 587-4467  
Fax: (414) 221-2022

*Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas*



Wisconsin Public Service Corporation  
P.O. Box 19001  
Green Bay, WI 54307-9001  
www.wisconsinpublicservice.com

February 13, 2023

Ms. Leah Werner  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Boulevard  
Chicago, Illinois 60604-3590

**RE: January 2023 Monthly Progress Report  
Green Bay Former Manufactured Gas Plant  
Green Bay, Wisconsin  
Wisconsin Public Service Corporation  
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Werner:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

#### **1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted December 2022 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by January 15, 2023.
- **OU1 REMEDIAL ACTION ACTIVITIES**
  - Geo-Solutions Inc. (GSI) continued excavation within the Zone 1 excavation (beyond the southwest corner utility relocation area) and began excavation within the Zone 3 excavation area. The removal included the demolition and disposal of a concrete gas holder foundation.
  - GSI completed site mobilization including Water Treatment Plant setup, all equipment and materials delivery, settlement and vibration monitoring setup, all temporary facility setup.
  - Performance air monitoring was performed by subcontractor Milhouse Engineering & Construction.
  - Ramboll collected excavation confirmation soil samples.
  - GSI's subcontract Lunda Construction initiated shoring installation the week of January 30th.

#### **2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- Construction related sample results for air, soil and sediment will be posted to a project [portal](#).

