

**From:** Luke, Glenn R <Glenn.Luke@wecenergygroup.com>  
**Sent:** Monday, August 14, 2023 4:32 PM  
**To:** 'Werner, Leah'  
**Cc:** Krueger, Sarah E - DNR; DNR RR NER; 'Korpela, Adrienne/MKE'; 'staci.goetz@ramboll.com'; Dombrowski, Frank J; Lauridsen, Keld B - DNR; 'David.Klatt@jacobs.com'  
**Subject:** 2023-08-14 WPSC Former Green Bay Former MGP - July 2023 Monthly Progress Report (CERCLA Docket No. V-W-06-C-847)  
**Attachments:** 2023-08-14 WPSC-USEPA July WPSC Green Bay Monthly Progress Report.pdf

**CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Good Afternoon Leah,

Frank is on vacation in Australia. Please find attached the July 2023 monthly progress report for the WPSC Green Bay, WI Former MGP Site.

Please feel free to contact us if you have any questions.

Have a great week!

Thanks,

**Glenn R. Luke, PE**  
Principal Engineer - Environmental  
WEC Energy Group – Business Services  
office: 414-221-2577  
mobile: 414-732-5819  
[glenn.luke@wecenergygroup.com](mailto:glenn.luke@wecenergygroup.com)

*Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas, North Shore Gas, Upper Michigan Energy Resources and Bluewater Gas Storage*



Wisconsin Public Service Corporation  
P.O. Box 19001  
Green Bay, WI 54307-9001  
www.wisconsinpublicservice.com

August 14, 2023

Ms. Leah Werner  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Boulevard  
Chicago, Illinois 60604-3590

**RE: July 2023 Monthly Progress Report  
Green Bay Former Manufactured Gas Plant  
Green Bay, Wisconsin  
Wisconsin Public Service Corporation  
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Werner:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

**1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted June 2023 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by July 15, 2023.
- Received USEPA authorization to proceed with implementing *Site Specific Work Plan Addendum 1, Rev 1* (SSWP) on July 12, 2023.
- Began implementation of *SSWP Addendum 1, Rev 1* in the south parking lot.
- **OU1 REMEDIAL ACTION ACTIVITIES**
  - Geo-Solutions Inc. (GSI) continued/completed backfill and compaction operations in Zone 2, 3, and 4 on July 18, 2023.
  - NEW Water final site inspection was performed on Friday July 7, 2023 and no issues were noted. The discharge permit was closed and GSI demobilized the water treatment system July 11, 2023.
  - GSI subcontractor Vibra-Tec performed post-construction building inspection the week of July 24<sup>th</sup>.
  - GSI subcontractor TerraTec performed post-construction settlement survey the week of July 24<sup>th</sup>.
  - GSI performed odor and dust control activities.
  - GSI began topsoil placement.
  - GSI subcontractor Lunda performed riverwalk and sidewalk restoration.
  - Ramboll subcontractor On-Site Environmental installed replacement monitoring wells beginning July 17, 2023.

- OU2 REMEDIAL ACTION ACTIVITIES
  - Initiate preparation of *Removal Action Summary Report – Operable Unit 2 Utility Court Cove Area*.

## 2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- Construction related sample results for air, soil, sediment, and treated groundwater are posted to a project [portal](#).

## 3) PROJECTED WORK

### WPSC Actions

- Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.
- Prepare for demobilization.
- Respond to comments on the *Sediment OU RI Report, Revision 1*.
- Initiate preparation of *Removal Action Summary Report – Operable Unit 1 North Lot Area*.

### USEPA Actions

- Prepare to review and comment on *Removal Action Summary Report – Operable Unit 2 Utility Court Cove Area*.
- Review and comment on *Green Bay OU2 Sediment Stability Monitoring*, dated June 27, 2023.

## 4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- May routine semi-annual groundwater sampling event has been cancelled due to the ongoing Early Removal Action.

## 5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- Routine semi-annual groundwater sampling will be combined with the SSWP sampling event, to be scheduled for mid- to late- September.

If you should have any questions regarding the content of this progress report, please do not hesitate to contact me at (414) 221-2577 or [Glenn.Luke@wecenergygroup.com](mailto:Glenn.Luke@wecenergygroup.com).

Regards,



Glenn R. Luke, PE  
Principal Engineer – Environmental  
WEC Energy Group – Business Services

Enclosures:               None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)  
Mr. Keld Lauridson, WDNR (via email)  
WDNR Northeast Region (via email to [DNRRRNER@wisconsin.gov](mailto:DNRRRNER@wisconsin.gov))  
Ms. Adrienne Korpela, Jacobs (via email)  
Mr. Dave Klatt, Jacobs (via email)  
Dr. Staci Goetz, Ramboll (via email)