

From: Staci L Goetz <Staci.Goetz@ramboll.com>
Sent: Friday, September 15, 2023 10:10 AM
To: Werner, Leah
Cc: Krueger, Sarah E - DNR; Lauridsen, Keld B - DNR; DNR RR NER; Korpela, Adrienne/MKE; dave.klatt@jacobs.com; Staci L Goetz; Luke, Glenn R
Subject: WPSC Former Green Bay Former MGP - August 2023 Monthly Progress Report (CERCLA Docket No. V-W-06-C-847)
Attachments: 2023-09-15 WPSC-USEPA August WPSC Green Bay Monthly Progress Report FINAL.pdf

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good Morning Leah,

On behalf of Frank Dombrowski, please find attached the August 2023 Monthly Progress Report for WPSC Green Bay Former Manufactured Gas Plant (MGP).

Please contact Frank at your convenience if you have any questions or if additional information may be needed.

Have a great weekend!

Thanks,

Staci Goetz

PhD
Managing Geologist

M +1 414 335-3563
staci.goetz@ramboll.com

Ramboll
234 W. Florida Street
Fifth Floor
Milwaukee, WI 53204
USA
<https://ramboll.com>

Classification: Confidential



Wisconsin Public Service Corporation
P.O. Box 19001
Green Bay, WI 54307-9001
www.wisconsinpublicservice.com

September 15, 2023

Ms. Leah Werner
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: August 2023 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Werner:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted July 2023 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by August 15, 2023.
- Completed soil boring and monitoring well installation under *SSWP Addendum 1, Rev 1* in the south parking lot. Monitoring well development activities are ongoing.
- OU1 REMEDIAL ACTION ACTIVITIES
 - Geo-Solutions Inc. (GSI) completed topsoil placement.
 - GSI performed dust control activities.
 - GSI completed equipment demobilization August 10, 2023.
 - GSI subcontractor Willems Landscaping completed seeding and mulching August 10, 2023.
 - GSI subcontractor Lunda completed riverwalk and sidewalk restoration August 10, 2023.
 - Temporary fencing was removed August 28, 2023.
- OU2 REMEDIAL ACTION ACTIVITIES
 - Submitted *Removal Action Summary Report – Operable Unit 2 Utility Court Cove Area* on August 4, 2023.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- South lot investigation results have been received and are at the third-party validator. Results will be included in the next monthly progress report following receipt of the validation report.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Respond to comments on the *Sediment OU RI Report, Revision 1*.
- Submit *Removal Action Summary Report – Operable Unit 1 North Lot Area*.
- Initiate preparation of *Green Bay Upland OU1 RI Report, Revision 0*.

USEPA Actions

- Review and comment on *Removal Action Summary Report – Operable Unit 2 Utility Court Cove Area*.
- Review and comment on *Green Bay OU2 Sediment Stability Monitoring*, dated June 27, 2023.
- Prepare to review and comment on *Removal Action Summary Report – Operable Unit 1 North Lot Area*.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED


- May routine semi-annual groundwater sampling event has been cancelled due to the ongoing Early Removal Action.

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- Routine semi-annual groundwater sampling will be combined with the SSWP sampling event, to be scheduled for mid- to late- October.

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None
For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
Mr. Keld Lauridson, WDNR (via email)
WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
Ms. Adrienne Korpela, Jacobs (via email)
Mr. Dave Klatt, Jacobs (via email)
Dr. Staci Goetz, Ramboll (via email)