



Mr. John Sager
Wisconsin Department of Natural Resources
1701 N 4th Street
Superior, WI 54880

Arcadis U.S., Inc.
123 North Third Street
Suite 705
Minneapolis
Minnesota 55401
Phone: 612 339 9434
www.arcadis.com

Date: May 16, 2023
Our Ref: 30167608
Subject: Bimonthly Progress Report – March and April 2023
Former Koppers Inc. Superior, WI Facility
WID 006-179-493
BRRTS 02-16-000484

Dear Mr. Sager:

On behalf of Beazer East, Inc. (Beazer), Arcadis is submitting the Bimonthly Progress Report for the period of March and April 2023 for the Former Koppers Inc. Facility in Superior, Wisconsin. If you have any comments or questions concerning this progress report, please contact Ms. Jane Patarcity of Beazer at 412.208.8813 or me at 218.208.3427.

Sincerely,
Arcadis U.S., Inc.

A handwritten signature in blue ink that reads "David Bessingpas".

David Bessingpas
Project Manager

Email: david.bessingpas@arcadis.com
Direct Line: 218.208.3427
Mobile: 320.260.8621

CC: Christopher Saari, WDNR
Judy Fassbender, WDNR
Robert Tatsch, Koppers
Steve Willis, Koppers
Jane Patarcity, Beazer
Hillary Evanko, Beazer

Bimonthly Progress Report

March and April 2023

Former Koppers Inc. Superior, WI Facility
WID 006-179-493
BRRTS 02-16-000484

A. Current Activities

On September 12, 2011, Beazer submitted a Construction Documentation Report for the completed on-property corrective measures. WDNR issued a conditional approval of the report on October 21, 2011, but withheld final approval pending Beazer's submittal of an acceptable continuing obligations/GIS Registry package. A Notification of Continuing Obligations and Residual Contamination was submitted to the current property owner on June 16, 2014. A GIS Registry package was submitted to WDNR on August 5, 2015. Final WDNR approval of the on-property corrective measures is pending.

On May 5, 2021, WDNR issued a letter to Beazer regarding close-out of the hazardous waste compliance assessment. On November 1, 2021, Beazer submitted responses to WDNR's May 5, 2021 hazardous waste compliance assessment letter, along with a Long-Term Care License Renewal Application. On May 10, 2022, WDNR provided comments on Beazer's November 1, 2021 Long-Term Care License Renewal Application. On October 10, 2022 Beazer submitted responses to WDNR's May 10, 2022 comments, along with a revised Long-Term Care License Renewal Application. WDNR acknowledged receipt of Beazer's October 10, 2022 submittal in a letter to Beazer dated October 21, 2022.

FTS conducted the first semiannual groundwater monitoring event in April 2023.

Beazer and USEPA continued to work on the Great Lakes Legacy Act (GLLA) Focused Feasibility Study (FFS) project for the off-property portion of the Site during this reporting period. GLLA project-related activities conducted during this reporting period included preparing a stand-alone Focused Feasibility Study for Sub-Area A, developing a scope of work for additional data gap investigations for Sub-Areas B and C, and reviewing a letter from WDNR dated April 27, 2023, which was submitted as a follow-up to a conference call between Beazer, USEPA and WDNR on February 27, 2023.

B. Summary of Findings

See Section I below.

C. Schedule

No schedule updates were submitted during this reporting period.

D. Progress

Refer to Sections A and C of this report.

E. Problems Encountered

No problems were encountered this reporting period.

F. Corrective Action

No corrective actions were required this reporting period.

G. Project Personnel

No project personnel changes occurred during this reporting period.

H. Response to Agency Comments on RFI Reports

No responses to WDNR comments were submitted during this reporting period.

I. Reports Submitted to the Agency

No reports were submitted to WDNR during this reporting period.

Bimonthly Progress Report

January and February 2023

Former Koppers Inc. – Superior, WI Facility
WID 006-179-493
BRRTS 02-16-000484

J. Projected Work for the next Reporting Period

Beazer and USEPA will continue to work on the GLLA FFS project, including preparing a stand-alone Focused Feasibility Study for Sub-Area A and developing a scope of work for additional data gap investigations for Sub-Areas B and C.