

900 Long Lake Road, Suite 200
St. Paul, Minnesota 55112
United States
www.ghd.com



Our ref: 11222418-LTR-25

November 12, 2021

Mr. Phil Richard
Wisconsin Department of Natural Resources
875 S. 4th Avenue
Park Falls, Wisconsin 54552

Monthly Status Update – Remedial Alternatives Screening, October 2021
Penta Wood Products Superfund Site
Siren, Wisconsin
WDNR BRRTS Activity #02-07-000532

Dear Phil:

GHD Services Inc. (GHD) has prepared this monthly status update for the period of October 2021 for the Penta Wood Products Superfund Site (Site) and remedial alternatives screening. The project budget and costs are summarized in the following Table 1. The following is a brief summary of the work completed.

1. Phase 02-Task 01 Remedial Alternatives Screening

- Screening of selected remedial alternatives screening was initiated upon Wisconsin Department of Natural Resources Purchase Order No. 37000-0000019278 on October 19, 2021.

Should you have questions, please do not hesitate to contact us.

Regards,

A handwritten signature in blue ink, appearing to read "timree", is written over a light blue horizontal line.

Tim Ree
Project Manager / Project Engineer

+1 612 524-6866
tim.ree@ghd.com

TR/mg/LTR-25

Encl.

Copy to: Erick Hardin, USEPA (via email)
Celine Wysgalla, USEPA (via email)
Judy Fassbender, WDNR Madison (via email)
Chris Saari, WDNR Ashland (via email)
Adrian Herrera, WDNR Madison (via email)
Jacob Sedivy, WDNR Spooner (via email)

Table 1
Remedial Alternatives Screening and Budget Summary
Penta Wood Products Superfund Site
Siren, Wisconsin

GHD Project Number 11222418
 Phase 02 - Remedial Alternatives Screening

Task	Description	Unit	Estimated Quantity	Scope of Work and Budget		Project Costs			
				Unit Cost	Budget	Current Invoice Cost 10/30/2021	Previous Invoiced Cost (through 10/30/2021)	Total Invoiced Cost (through 10/30/2021)	Budget Remaining (through 10/30/2021)
1	Remedial Alternatives Screening	Lump Sum	1	\$ 59,968.00	\$ 59,968.00	\$ 954.00	\$ -	\$ 954.00	\$ 59,014.00