

900 Long Lake Road, Suite 200
St. Paul, Minnesota 55112
United States
www.ghd.com



Our ref: 11222418-LTR-37

January 19, 2022

Mr. Phil Richard
Wisconsin Department of Natural Resources
875 S. 4th Avenue
Park Falls, Wisconsin 54552

Monthly Status Update – Remedial Alternatives Screening, December 2021
Penta Wood Products Superfund Site
Siren, Wisconsin
WDNR BRRTS Activity #02-07-000532

Dear Phil:

GHD Services Inc. (GHD) has prepared this monthly status update for the period of December 2021 for the Penta Wood Products Superfund Site (Site) and remedial alternatives screening. The project budget and costs are summarized in the following Table 1. The following is a brief summary of the work completed.

1. Phase 02-Task 01 Remedial Alternatives Screening

– Screening of selected remedial alternatives was conducted.

Should you have questions, please do not hesitate to contact us.

Regards,

A handwritten signature in blue ink, appearing to read "Tim Ree", is written over a light blue circular stamp.

Tim Ree
Project Manager / Project Engineer

+1 612 524-6866
tim.ree@ghd.com

TR/lg/LTR-37

Encl.

Copy to: Celine Wysgalla, USEPA (via email)
Judy Fassbender, WDNR Madison (via email)
Chris Saari, WDNR Ashland (via email)
Adrian Herrera, WDNR Madison (via email)
Jacob Sedivy, WDNR Spooner (via email)

Table 1
Remedial Alternatives Screening and Budget Summary
Penta Wood Products Superfund Site
Siren, Wisconsin

GHD Project Number 11222418
 Phase 02 - Remedial Alternatives Screening

Scope of Work and Budget						Project Costs			
Task	Description	Unit	Estimated Quantity	Unit Cost	Budget	Current Invoice Cost 12/31/2021	Previous Invoiced Cost (through 11/27/2021)	Total Invoiced Cost (through 12/31/2021)	Budget Remaining (through 12/31/2021)
1	Remedial Alternatives Screening	Lump Sum	1	\$ 59,968.00	\$ 59,968.00	\$ 3,134.00	\$ 2,998.00	\$ 6,132.00	\$ 53,836.00