

900 Long Lake Road, Suite 200  
St. Paul, Minnesota 55112  
United States  
www.ghd.com



Our ref: 11222418-LTR-42

March 25, 2022

Mr. Phil Richard  
Wisconsin Department of Natural Resources  
875 S. 4<sup>th</sup> Avenue  
Park Falls, Wisconsin 54552

Monthly Status Update – Remedial Alternatives Screening, January/February 2022  
Penta Wood Products Superfund Site  
Siren, Wisconsin  
WDNR BRRTS Activity #02-07-000532

Dear Phil:

GHD Services Inc. (GHD) has prepared this monthly status update for the period of January/February 2022 for the Penta Wood Products Superfund Site (Site) and remedial alternatives screening. The project budget and costs are summarized in the following Table 1. The following is a brief summary of the work completed.

## 1. Phase 02-Task 01 Remedial Alternatives Screening

– The draft Remedial Alternatives Screening Report was submitted for WDNR review on February 15, 2022. Should you have questions, please do not hesitate to contact us.

Regards,

A handwritten signature in blue ink, appearing to read "Tim Ree", with a stylized flourish at the end.

**Tim Ree**  
Project Manager / Project Engineer

+1 612 524-6866  
tim.ree@ghd.com

TR/lg/LTR-42

Encl.

Copy to: Celine Wysgalla, USEPA (via email)  
Judy Fassbender, WDNR Madison (via email)  
Chris Saari, WDNR Ashland (via email)  
Adrian Herrera, WDNR Madison (via email)  
Jacob Sedivy, WDNR Spooner (via email)

**Table 1**  
**Remedial Alternatives Screening and Budget Summary**  
**Penta Wood Products Superfund Site**  
**Siren, Wisconsin**

**GHD Project Number 11222418**  
**Phase 02 - Remedial Alternatives Screening**

				<b>Scope of Work and Budget</b>		<b>Project Costs</b>			
<b>Task</b>	<b>Description</b>	<b>Unit</b>	<b>Estimated Quantity</b>	<b>Unit Cost</b>	<b>Budget</b>	<b>Current Invoice Cost 2/26/2022</b>	<b>Previous Invoiced Cost (through 1/29/2022)</b>	<b>Total Invoiced Cost (through 2/26/2022)</b>	<b>Budget Remaining (through 2/26/2022)</b>
1	Remedial Alternatives Screening	Lump Sum	1	\$ 59,968.00	\$ 59,968.00	\$ 13,892.95	\$ 16,050.00	\$ 29,942.95	\$ 30,025.05