



RECEIVED

NOV 11 92

BUREAU OF SOLID-HAZARDOUS  
WASTE MANAGEMENT

Cook  
HWCA file  
FID# 246 004 330

Headquarters  
P.O. Box 419389  
Kansas City, MO 64141-6389  
(816) 391-6000  
FAX: (816) 391-6215

General Office  
217 Freeman Drive  
P.O. Box 996  
Port Washington, WI 53074  
(414) 284-5541

November 9, 1992

Mr. Robert D. Smith  
Remedial Project Manager  
USEPA Region V  
77 West Jackson Blvd.  
Chicago, IL 60604

RE: Corrective Measures, Cook Composites & Polymers-Saukville, WI

Dear Bob,

The purpose of this letter is to formally request a time extension for the "Site Investigation and Continuing Interim Corrective Measures Workplan". This Workplan was originally due to the Agencies by December 11, 1992. As you recall, a time extension was requested verbally on our behalf by our consultant, RMT, Inc., in late October. The schedule we proposed is as follows:


- o Submit a memorandum of responses to USEPA comments from the July 24, 1992 letter. This memorandum will include the disposal histories of the 18 areas of concern to substantiate the areas to be investigated as part of this Workplan. (mid-to late-November)
- o Submit a detailed outline of the Workplan for USEPA and WDNR review. This document will include outlines of the QAPP and Field Sampling Plan (FSP), which will be attached to the Workplan as appendices. The outline is intended to communicate the project objectives and approach prior to preparing detailed procedures and methods. (mid-December)
- o Schedule and attend a meeting with USEPA and WDNR to be held in Chicago. The purpose of this meeting will be to agree on the objectives, scope of work and project approach, and to discuss QAPP requirements specific to this site. (late December)
- o Submit a draft "Site Investigation and Continuing Interim Corrective Measures Workplan" for USEPA and WDNR review and approval. This draft Workplan will address the outstanding work items from the 1987 Consent Order and additional work required by USEPA. (late February)
- o Respond to Agency comments on the draft and finalize the Workplan (April)

Mr. Robert D. Smith  
November 9, 1992  
Page 2

This schedule is proposed so that all parties will gain a clear understanding of the work to be performed at the site. We apologize for the schedule modifications but we believe that the proposed changes will result in a quality document that better meets your expectations. The proposed schedule also fits well with the start-up of field activities in the spring of 1993.

We look forward to your response.

Sincerely,



Craig Bostwick  
Corporate Environmental Manager

cc: Daniel Grasset-CCP  
Stacy McAnulty-RMT  
Jim Rickun-RMT  
Jil Fermanich-WDNR