

November 10, 2006
(PWC 01-2300-2723.100)

Mr. Andrew Boettcher
Wisconsin Department of Natural Resources
Southeast Region Headquarters
2300 North Dr. Martin Luther King Drive
Post Office Box 12436
Milwaukee, Wisconsin 53212

Vg
NOV 21 2006

RE: Change Order, Former Packard Way Cleaners, 3650-3652 East Barnard Avenue, Cudahy, Wisconsin;
WDNR BRRTS #02-41-515150, FID# 241490920

Dear Mr. Boettcher:

Northern Environmental Technologies (Northern Environmental) is providing this Change Order to request approval for additional funding at the former Packard Way Cleaners, 3650-3652 East Barnard Avenue, Cudahy, Wisconsin (the Site). Since the Site investigation began, the scope has greatly expanded through a series of Change Orders. Subsequently, the report needed to fully describe all the data and findings is much larger than expected. Therefore, Northern Environmental is requesting additional funding to complete the site investigation report.

ADDITIONAL SITE INVESTIGATION COSTS


The total estimated cost for completion of the proposed work is **\$1,119.00**.

Consulting/Engineering Services			
Associate Geologist	1 hours	@ \$123/hr	\$ 123.00
Project Geologist	6 hours	@ \$84/hr	504.00
Senior Technician/Drafting	4 hours	@ \$72/hr	288.00
Administrative	4 hours	@ \$51/hr	204.00
TOTAL ADDITIONAL COST			\$1,119.00

Based on the above estimated consultant fee and commodity costs, total site investigation and interim remedial action costs are estimated to be \$36,999.75.

We appreciate your consideration of this request. Please contact us if you have any questions or comments.

Sincerely,
**Northern Environmental
Technologies, Incorporated**


Christopher C. Hatfield
Project Geologist

CCH/lmh
Enclosures

c: Ms. Sue Doolin, Packard Way Cleaners