



Roy F. Weston, Inc.  
Suite 400  
3 Hawthorn Parkway  
Vernon Hills, Illinois 60061-1450  
708-918-4000 • Fax 708-918-4055

6 April 1994

Mr. Russell G. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, Illinois 60604

Re: Monthly Progress Report for March 1994  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during March.

Progress During March 1994

The following summary of predesign task progress is presented for this reporting period:

- In a letter dated 15 March 1994, U.S. EPA acknowledged WESTON's site risk assessment re-evaluation protocols presented in WESTON's letter of 18 December 1993. U.S. EPA expressed a general concurrence with the risk assessment protocols and their applicability to the Moss-American site, as a revised site remedy is developed.
- *Predesign Task 2* - In a transmittal by WESTON dated 4 March 1994, technical responses and document revisions were prepared to address U.S. EPA's 10 January 1994 review comments on the Predesign Task 2 Technical Memorandum.
- *Predesign Task 9* - WESTON continued progress on preparing the Draft Technical Memorandum to present the findings of this task. WESTON and KMCC expect transmittal of this document to U.S. EPA in April 1994.
- *Predesign Task 16* - In a letter dated 10 February 1994, U.S. EPA provided additional comments on WESTON's 20 January 1994 transmittal. On 18 February 1994, U.S. EPA, CH2M Hill, WESTON, and KMCC representatives participated in a meeting to discuss the treatability study Technical Memorandum, U.S. EPA review comments, and WESTON/KMCC responses





Mr. Russell G. Hart  
U.S. EPA

-2-

6 April 1994

to review comments. WDNR participated in this meeting via teleconference. As a follow-up to the meeting, WESTON and KMCC are preparing additional responses and clarifications as an addendum to the Technical Memorandum for the treatability studies. This addendum is anticipated to be transmitted to U.S. EPA in April 1994.

- *Predesign Phase Quality Assurance Project Plan* - In a letter dated 23 February 1994, WESTON transmitted responses to the second round of U.S. EPA review comments on the Predesign Phase QAPP. This transmittal also included the laboratory QAPP for Lancaster Laboratories, Inc. WESTON and KMCC are awaiting U.S. EPA approval of the QAPP.

#### Problems Encountered/Issues To Be Resolved

As previously reported by KMCC and WESTON, denial of access to County of Milwaukee properties of the Moss-American site has resulted in cessation of Predesign Work (with the exception of limited task work reported herein). KMCC and the County of Milwaukee are actively negotiating an agreement for access to the site. KMCC believes access will be obtained for Spring 1994 activities.

#### Activities Anticipated During April 1994

KMCC and WESTON anticipate conducting the following predesign phase activities during April 1994:

- WESTON will transmit the Predesign Task 9 Technical Memorandum to U.S. EPA.
- WESTON will transmit an addendum to the Predesign Task 16 Technical Memorandum. This addendum will be transmitted to U.S. EPA in mid-April 1994.
- KMCC's legal counsel will continue efforts toward resolving site access issues with the County of Milwaukee.
- Assuming access resolution, WESTON and KMCC will continue planning and procurements for this season's planned mobilization for extent-of-contamination and related investigation work.



Mr. Russell G. Hart  
U.S. EPA

-3-

6 April 1994

Should further clarification of this progress report be required, please contact the undersigned at (708) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

for Gary J. Deigan  
Principal Project Manager

Kurt S. Stimpson  
Project Director

GJD:KSS/slr

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. Mark Krippel  
Kerr-McGee Chemical Corporation  
798 Factory St.  
P.O. Box 548  
West Chicago, IL 60186

Mr. George B. Rice  
Kerr-McGee Chemical Corporation  
P.O. Box 25861  
Oklahoma City, Oklahoma 73125

Mr. Richard Meserve  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044



Mr. Russell G. Hart  
U.S. EPA

-4-

6 April 1994

cc: Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Environmental Response and Repair Section  
Bureau of Solid and Hazardous Waste Management  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212