



Roy F. Weston, Inc.  
Suite 400  
3 Hawthorn Parkway  
Vernon Hills, Illinois 60061-1450  
708-918-4000 • Fax 708-918-4055

→ Tom Janisch - WR/z  
FYI

9 December 1994

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, Illinois 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for November 1994  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during November.

#### Progress During November 1994

During November, predesign work efforts for the Moss-American site were focused on completing the Technical Memoranda for the various predesign tasks completed during the June through September 1994 field investigations.

On 21 November 1994, KMCC and WESTON transmitted two Technical Memoranda deliverables to U.S. EPA:

- Technical Memorandum 1 - Presents the findings and conclusions of Predesign Task 1 related to development/evaluation of a rapid turnaround field analytical method.
- Technical Memorandum 2 - Presents the findings and conclusions of the various predesign extent of contamination tasks. For continuity and ease of review, a single, combined Technical Memorandum was prepared for Predesign Tasks 2(b), 3, 4, 5, 6, 7, and 19. This Technical Memorandum presents recommendations and follows a work plan outline, based on the data and findings of the 1994 site investigations of sediment, soil, and groundwater.

#### Activities Anticipated During December 1994

KMCC and WESTON have completed predesign field investigation work activities and transmitted Technical Memoranda for 1994. We will await U.S. EPA review and concurrence with the Technical Memoranda findings and recommendations. In December 1994, we anticipate beginning design work for a free-product removal system.





Mr. Russell D. Hart  
U.S. Environmental Protection Agency


-2-

9 December 1994

Should further clarification of this progress report be required, please contact the undersigned at (708) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

  
Gary J. Deigan  
Principal Project Manager

  
Kurt S. Stimpson  
Project Director

GJD:KSS/slr

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. George B. Rice  
Kerr-McGee Chemical Corporation  
P.O. Box 25861  
Oklahoma City, Oklahoma 73125

Mr. Richard Meserve  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604



Mr. Russell D. Hart  
U.S. Environmental Protection Agency

-3-

9 December 1994

cc: Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Environmental Response and Repair Section  
Bureau of Solid and Hazardous Waste Management  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212