




Roy F. Weston, Inc.  
Suite 400  
3 Hawthorn Parkway  
Vernon Hills, Illinois 60061-1450  
708-918-4000 • Fax 708-918-4055

9 March 1995



Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, Illinois 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for February 1995  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during February 1995.

#### Progress During February 1995

As was reported in January's progress report, KMCC and WESTON have continued progress in preparing design and construction plans for a free-product recovery and removal system at the Moss-American site. KMCC is working toward a schedule of installing the recovery system components and implementing free-product removal during the summer of 1995. We anticipate transmitting a draft free-product system design for U.S. EPA review in March 1995.

Also during this reporting period, KMCC and WESTON have begun to prepare clarifying information and responses to several project correspondences that were transmitted during January including:

- On 23 January 1995, U.S. EPA transmitted comments prepared by CH2M HILL on the November 1994 Predesign Technical Memorandum.
- On 1 February 1995, Wisconsin DNR issued review comments to U.S. EPA on the November 1994 Predesign Technical Memorandum. WESTON and KMCC were copied on this correspondence to U.S. EPA.
- On 8 February 1995, U.S. EPA provided a response to WESTON's proposed 1995 design/predesign work schedule, as outlined in WESTON's letter dated 17 January 1995.





Mr. Russell D. Hart  
U.S. EPA

-2-

9 March 1995


Activities Anticipated During March 1995


During March, KMCC and WESTON will complete work on the draft design of a free-product recovery and removal system. These efforts will continue as we work with U.S. EPA to have a free-product removal system operational at the site during the summer of 1995. During March, we also anticipate completing responses to U.S. EPA, CH2M HILL, and WDNR comments on the findings and recommendations of our 21 November 1994 Technical Memoranda submittals.

Should further clarification of this progress report be required, please contact the undersigned at (708) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

  
Gary J. Deigan  
Principal Project Manager

  
Kurt S. Stimpson  
Project Director

GJD:KSS/slr



Mr. Russell D. Hart  
U.S. EPA

-3-

9 March 1995

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. George B. Rice  
Kerr-McGee Chemical Corporation  
P.O. Box 25861  
Oklahoma City, Oklahoma 73125

Mr. Richard Meserve  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Environmental Response and Repair Section  
Bureau of Solid and Hazardous Waste Management  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921



Mr. Russell D. Hart  
U.S. EPA

-4-

9 March 1995

cc: Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212