



Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
708-918-4000 • Fax 708-918-4055

→ Tom Jarnach
WR/2
FYI
10 April 1995

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, Illinois 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for March 1995
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during March 1995.

Progress During March 1995

On 3 April 1995, WESTON, on behalf of KMCC, transmitted design and operating plans for a free-product recovery and removal system at the Moss-American site for U.S. EPA review. KMCC is working toward a schedule of installing the recovery system components and implementing free-product removal during the summer of 1995.

Also during this reporting period, KMCC and WESTON continued to prepare clarifying information and responses to several project correspondences that were transmitted during January and February including:

- On 23 January 1995, U.S. EPA transmitted comments prepared by CH2M HILL on the November 1994 Predesign Technical Memorandum.
- On 1 February 1995, Wisconsin DNR issued review comments to U.S. EPA on the November 1994 Predesign Technical Memorandum. WESTON and KMCC were copied on this correspondence to U.S. EPA.
- On 8 February 1995, U.S. EPA provided a response to WESTON's proposed 1995 design/pre-design work schedule, as outlined in WESTON's letter dated 17 January 1995.





Mr. Russell D. Hart
U.S. EPA

-2-

10 April 1995


Activities Anticipated During April 1995

During April, KMCC and WESTON anticipate receiving U.S. EPA comments on the Work Plan/Design Plans for a free-product recovery and removal system. During April, we also anticipate completing responses to U.S. EPA, CH2M HILL, and WDNR comments on the findings and recommendations of our 21 November 1994 Technical Memoranda submittals.

Should further clarification of this progress report be required, please contact the undersigned at (708) 918-4000.

Very truly yours,

ROY F. WESTON, INC.


Gary J. Deigan
Principal Project Manager



Kurt S. Stimpson
Project Director

GJD:KSS/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. George B. Rice
Kerr-McGee Chemical Corporation
P.O. Box 25861
Oklahoma City, Oklahoma 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044



Mr. Russell D. Hart
U.S. EPA

-3-

10 April 1995

cc: Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212