




Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
708-918-4000 • Fax 708-918-4055

8 December 1995



Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Work Order No. 02687-007-02

Re: Monthly Progress Report for November 1995
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during November 1995.

Progress During November 1995

During November, WESTON and KMCC completed shutdown and winterization of the free-product recovery and removal system. Approximately 500 gallons of free product and a watery oil mixture were recovered during the initial October/November period of operation. The remedial system will be reactivated in spring 1996.

KMCC and WESTON have completed analytical characterization for disposal/recycling of the free product and water. The free-product phase will be recycled at an active KMCC wood-treating facility and the watery-phase material will be treated/disposed at a commercial hazardous waste management facility (Rhone-Poulenc, Inc., Hammond, Indiana - U.S. EPA ID No. IND001859032).

In a letter dated 10 October 1995, U.S. EPA transmitted review comments on the Groundwater Remedial Design and Focused Remedial Alternatives Analysis submittals. On 31 October 1995, U.S. EPA issued a supplemental comment related to soil cleanup standards. WESTON and KMCC are in the final stages of completing responses and providing additional requested technical information.





Mr. Russell D. Hart
U.S. EPA

-2-

8 December 1995

Activities Anticipated During December 1995

KMCC/WESTON will meet internally in mid-December to finalize and conduct QA reviews on responses, supplemental information, and technical clarifications on the groundwater remedial design and remedial alternatives analysis, as requested by U.S. EPA. We anticipate an early to mid-January 1995 transmittal to U.S. EPA.

Should further clarification of this progress report be required, please contact the undersigned at (708) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

Gary J. Deigan
Principal Project Manager

Kurt S. Stimpson
Project Director

GJD:KSS/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. George B. Rice
Kerr-McGee Chemical Corporation
P.O. Box 25861
Oklahoma City, Oklahoma 73125



Mr. Russell D. Hart
U.S. EPA

-3-

8 December 1995

cc: Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212