




Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
847-918-4000 • Fax 847-918-4055



10 May 1996

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for April 1996
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during April 1996.

Progress During April 1996

During this period, KMCC/WESTON conducted the following:

- On 12 April 1996, KMCC/WESTON issued to U.S. EPA and WDNR an engineer's cost analysis on various dredging alternatives for sediment in the Little Menomonee River.
- On 17 April 1996, KMCC/WESTON issued a proposed plan for enhanced security (fence installation) and management of drummed investigation wastes at the site. On 25 April 1996, U.S. EPA issued a letter to proceed with these work items.
- On 22 April 1996, KMCC/WESTON participated in a Little Menomonee River (LMR) walk with representatives of WDNR, U.S. EPA and Milwaukee County. The objective of this river walk was to review conditions along the LMR to gain perspective in evaluating alternate river remedies.
- On 26 April 1996, KMCC/WESTON issued to U.S. EPA and WDNR additional responses to WDNR's review comments on the background tributary sediment sampling and analysis program.





Mr. Russell D. Hart
U.S. EPA

-2-

10 May 1996

Activities Anticipated During May 1996

During May, KMCC/WESTON anticipate the following activities:

- KMCC/WESTON will participate in an 8 May 1996 meeting with U.S. EPA and WDNR regarding river remediation cost estimates and background concentrations.
- KMCC/WESTON will prepare a remedial design (RD) schedule and implement work on the 60% RD for the groundwater remedial system.
- KMCC/WESTON will begin procurements and contracting for additional fence installation and drum management.
- KMCC/WESTON will complete restart-up and operation of the free-product recovery system at the site.

Should further clarification of this progress report be required, please contact the undersigned at (847) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

Gary J. Deigan
Principal Project Manager

Kurt S. Stimpson
Project Director

GJD:KSS/kvh



Mr. Russell D. Hart
U.S. EPA

-3-

10 May 1996

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212