




Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
847-918-4000 • Fax 847-918-4055



Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for May 1996
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical Corporation (KMCC). This monthly progress report has been prepared to document progress during May 1996.

Progress During May 1996

During this period, KMCC/WESTON conducted the following:

- Restart and operation of the free-product recovery system at the site was completed during early May. The recovery wells were inspected and redeveloped and the mechanical systems were restarted and programmed. Three of the six wells were producing recoverable product during this reporting period.
- KMCC/WESTON commenced procurement and contracting for investigative waste drum management and additional fence installation at the site. Contracts have been issued and work is scheduled to begin on or about 17 June 1996.
- On 8 May 1996, WESTON participated in a presentation and question/answer session with WDNR and U.S. EPA related to remediation of the Little Menomonee River.
- On 21 May 1996, WDNR issued a memorandum summarizing the decisions made by U.S. EPA and WDNR at the 8 May 1996 meeting. KMCC/WESTON issued a response to this memorandum on 6 June 1996.





Mr. Russell D. Hart
U.S. EPA

-2-

10 June 1996

- On 23 May 1996, KMCC/WESTON issued a work plan and schedule for conducting the next levels of groundwater remedial design at the site. WESTON is proceeding with the design in accordance with this plan and schedule.

Activities Anticipated During June 1996

During June, KMCC/WESTON anticipate the following activities:

- KMCC/WESTON will continue to implement work on the 60% RD for the groundwater remedial system.
- KMCC/WESTON will begin field construction related to fence installation and drum management.
- KMCC/WESTON will continue operation and maintenance of the free-product recovery system at the site.

Should further clarification of this progress report be required, please contact the undersigned at (847) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

Gary J. Deigan
Principal Project Manager

Kurt S. Stimpson
Project Director

GJD:KSS/slr



Mr. Russell D. Hart
U.S. EPA

-3-

10 June 1996

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212