



Roy F. Weston, Inc.  
Suite 400  
3 Hawthorn Parkway  
Vernon Hills, Illinois 60061-1450  
847-918-4000 • Fax 847-918-4055



9 April 1998

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Work Order No. 02687-007-002

Re: Monthly Progress Report for March 1998  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON<sup>®</sup>) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during March 1998.

Progress During March 1998

Progress during this reporting period includes:

- On 11 March 1998, KMC/WESTON submitted the Final (100%) Groundwater Design report to U.S. EPA/WDNR.
- On 17 March 1998, KMC submitted a letter to U.S. EPA (Russ Hart) indicating that KMC generally supported the remedy changes described in the fact sheet distributed by U.S. EPA regarding the Proposed Plan.
- KMC/WESTON attended the public meeting held by U.S. EPA on 18 March 1998 regarding the Proposed Plan for the site.
- On 19 March 1998, KMC/WESTON responded to Agency comments on the General Groundwater Monitoring Program in a letter to U.S. EPA (Russ Hart).
- On 23 March 1998 through 26 March 1998, KMC/WESTON conducted the quarterly groundwater sampling in accordance with the General Groundwater Monitoring Program.
- KMC/WESTON participated with the Agencies in a conference call on 30 March 1998 to clarify certain aspects of short-term storage of excavated soils associated with implementation of the groundwater remedy.





Mr. Russell D. Hart  
U.S. EPA

-2-

9 April 1998

Activities Anticipated During April 1998

During April, KMC/WESTON anticipate the following activities:

- KMC/WESTON will prepare to activate the free-product recovery system in early May 1998.
- KMC/WESTON await further developments and details from the land trustees regarding a possible expansion of the river remediation/restoration scope.
- KMC/WESTON await comments/approval from the Agencies on the Final (100%) Groundwater Design report.
- KMC/WESTON anticipate that additional site clearing may be accomplished in April 1998 in order to implement the revised funnel and gate layout.
- In late April, KMC/WESTON expects to receive analytical results from the 1<sup>st</sup> quarter 1998 groundwater sampling. A report describing these results will then be prepared.

Should further clarification of this progress report be required, please contact me at (847) 918-4142.

Very truly yours,

ROY F. WESTON, INC.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/slr

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125



Mr. Russell D. Hart  
U.S. EPA

-3-

9 April 1998

cc: Mr. Richard Meserve  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Environmental Response and Repair Section  
Bureau of Solid and Hazardous Waste Management  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212