




Roy F. Weston, Inc.  
Suite 400  
3 Hawthorn Parkway  
Vernon Hills, Illinois 60061-1450  
847-918-4000 • Fax 847-918-4055



10 May 1999

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

Work Order No. 02687.007.003

Re: Monthly Progress Report for April 1999  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during April 1999.

#### Progress During April 1999

Progress during this reporting period includes:

- The revised schedule for the implementation of the groundwater remedy (revised Figure 5-1) was submitted to the Agencies on 8 April 1999.
- A letter report describing the proposed soil naphthalene standard was submitted to the Agencies on 17 April 1999.
- A letter report describing communications with WDNR's Air Management Program and Hazardous Waste Program on emission control stipulations associated with soil treatment was submitted to the Agencies on 27 April 1999.

#### Activities Anticipated During May 1999

During April, KMC/WESTON anticipate the following activities:

- The free-product recovery system will be turned on in early May.
- The 1<sup>st</sup> quarter groundwater monitoring report will be submitted to the Agencies in early May.





Mr. Russell D. Hart  
U.S. EPA

-2-

10 May 1999

- WESTON is preparing the Quality Assurance Project Plan, Sampling and Analysis Plan, and Soil Management Plan for the groundwater remedy. These plans will focus on issues related to installation of the groundwater remedy, rather than operation of the system.
- Procurement of goods and services for the groundwater remedy will continue.
- KMC/WESTON continue to explore EPA's suggestion of a 1999 pilot study of Little Menomonee River sediment removal.

Should further clarification of this progress report be required, please contact me at (847) 918-4142.

Very truly yours,

ROY F. WESTON, INC.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/slr

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. Richard Meserve  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604



Mr. Russell D. Hart  
U.S. EPA

-3-

10 May 1999

cc: Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Environmental Response and Repair Section  
Bureau of Solid and Hazardous Waste Management  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212