




Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
847-918-4000 • Fax 847-918-4055



9 September 1999

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

RFW Work Order No. 02687.007.003
KMC Work Order No. 40-50-01-AKW-A

Re: Monthly Progress Report for August 1999
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during August 1999.

Progress During August 1999

Progress during this reporting period includes:

- KMC/WESTON's response to Agency comments on the pilot-scale study for river remedy was submitted on 26 August 1999.
- The NR 103 Alternative Analysis for wetland impacts on the former wood-treating facility was submitted on 26 August 1999.
- The 2nd quarter groundwater monitoring report was submitted on 24 August 1999.
- A mandatory meeting for prospective bidders on the installation of the groundwater remedy was held at the site on 18 August 1999. Bids were submitted on 3 September 1999.
- Vegetation clearing in the areas where sheetpiling will be installed was completed in August 1999.
- A letter requesting a schedule extension on the thermal desorption deliverable was submitted on 11 August 1999.





Mr. Russell D. Hart
U.S. EPA

-2-

9 September 1999

Activities Anticipated During September 1999

During September, KMC/WESTON anticipate the following activities:

- The 3rd quarter groundwater monitoring event will be conducted during the week of 20 September 1999.
- The response to Agency comments on the QAPP (for installation of the groundwater remedial system) and the revised QAPP sections will be submitted to the Agencies in early September.
- The letter-style conceptual/interim design information for the thermal desorption work will be submitted to the Agencies in early September.
- Selection of the contractor for installation of the groundwater remedial system will be made in early September.

Should further clarification of this progress report be required, please contact me at (847) 918-4142.

Very truly yours,

ROY F. WESTON, INC.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044



Mr. Russell D. Hart
U.S. EPA

-3-

9 September 1999

cc: Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212