




Roy F. Weston, Inc.
Suite 400
3 Hawthorn Parkway
Vernon Hills, Illinois 60061-1450
847-918-4000 • Fax 847-918-4055



8 October 1999

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

RFW Work Order No. 02687.007.003
KMC Work Order No. 40-50-01-AKW-A

Re: Monthly Progress Report for September 1999
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Roy F. Weston, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during September 1999.

Progress During September 1999

Progress during this reporting period includes:

- The 3rd quarter groundwater monitoring event was conducted during the week of 20 September 1999.
- The response to Agency comments on the QAPP (for installation of the groundwater remedial system) and the revised QAPP sections were submitted to the Agencies on 9 September 1999.
- The letter-style conceptual/interim design information for the thermal desorption work was submitted to the Agencies on 9 September 1999.
- Contractor selection for installation of the groundwater remedial system was completed and submitted to the Agencies on 23 September 1999.
- Waterloo barrier sheetpile was delivered to the site during the period 20 to 27 September 1999.





Mr. Russell D. Hart
U.S. EPA

-2-

8 October 1999

Activities Anticipated During October 1999

During October, KMC/WESTON anticipate the following activities:

- Procurement and mobilization activities will continue during early October. A project kick-off meeting at the site is planned for 25 October 1999.
- KMC/WESTON will prepare a response to the Agencies comments on the proposed pilot scale sediment removal.
- The free-product recovery system will be shut down. Arrangements will be made for transportation and disposal of the free product.

Should further clarification of this progress report be required, please contact me at (847) 918-4142.

Very truly yours,

ROY F. WESTON, INC.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/slr

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. Richard Meserve
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

cc: Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard



Mr. Russell D. Hart
U.S. EPA

-3-

8 October 1999

Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Environmental Response and Repair Section
Bureau of Solid and Hazardous Waste Management
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212