




Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1450  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com



7 October 2003

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No. 02687.007.006  
KMC Work Order No. 40-50-01-AKW-B

Re: Monthly Progress Report for September 2003  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during September 2003.

Progress During September 2003

Progress during this reporting period includes:

- KMC meet with U.S. EPA/WDNR representatives on 5 September to discuss regulatory status issues associated with soil/sediment excavated during remediation.
- KMC/WESTON removed the 50-100 Canadian Thistle plants in the revegetated area of Reach 1 during the first week of September.
- KMC/WESTON/Inter-Fluve met with U.S. EPA/WDNR on 9 September to review progress on Reach 2/3 remedy design. A revised river alignment was presented at the meeting and approved by the Agencies.
- KMC/WESTON/Inter-Fluve continued efforts to complete all aspects of design for Reaches 2 and 3.
- KMC/WESTON submitted the Q2 2003 groundwater monitoring report on 25 September.
- Four groundwater monitoring wells were installed in Reach 1 during the week of 15 September.





Mr. Russell D. Hart  
U.S. EPA

-2-

7 October 2003

- The quarterly groundwater monitoring event was performed during the week of 29 September.

Activities Anticipated During October 2003

During October KMC/WESTON anticipate the following activities:

- KMC/WESTON/Inter-Fluve will meet with U.S. EPA/WDNR representatives on 21 October to submit and discuss the Prefinal Design Report for Reaches 2 and 3.
- KMC/WESTON/Inter-Fluve will respond to any comments received from the Agencies on the Prefinal Design and begin preparation of the Final Design Report.
- A calibrated groundwater flow model was prepared for the portion of the former wood treating facility addressed by the groundwater treatment system. The feasibility and efficacy of potential modifications to the groundwater treatment system are currently under review.
- KMC/WESTON will continue preparation of a report summarizing recent data collected on CPAH levels in Little Menomonee River tributaries.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/ld

cc: Mr. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125



Mr. Russell D. Hart  
U.S. EPA

-3-

7 October 2003

Mr. J.T. Smith  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies) ✓  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212