



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1450  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

9 December 2004

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No. 02687.007.006  
KMC Work Order No. 40-50-01-AKW-B

Re: Monthly Progress Report for November 2004  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (Weston®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during November 2004.

#### Progress During November 2004

Progress during this reporting period includes:

- Phase 2 construction in Reaches 2 and 3 continued through November, except for a week off at Thanksgiving. The majority of river remediation tasks in Reaches 2 and 3 are completed.
- KMC continued shipping staged sediment to Peoria Disposal. During November, approximately 360 trucks of sediment were shipped.
- On 4 November KMC received comments from WDNR on KMC's submittal regarding CPAH background levels.
- In a letter from WDNR dated 15 November, KMC received conditional approval to install monitoring wells in Reaches 2 and 3. A response to the conditional approval letter was submitted via email to WDNR on 29 November and accepted the same day.
- On 18 November KMC submitted to the Agencies a Request for Modifications to Groundwater Monitoring Program.

#### Activities Anticipated During December 2004

During December KMC/Weston anticipates the following activities:





Mr. Russell D. Hart  
U.S. EPA

-2-

9 December 2004

- Phase 2 construction activities in Reaches 2 and 3 are near completion. Restoration and demobilization activities will be initiated and are expected to be completed by 31 December.
- The Q4 groundwater monitoring event will be performed during the week of 13 December.
- Installation of groundwater monitoring wells in Reaches 2 and 3 will be performed during the week of 13 December.
- The Q3 groundwater monitoring report will be submitted to the Agencies.
- KMC will continue shipping staged sediment to Peoria Disposal.
- KMC will prepare responses to comments from the Agencies on the CPAH background study.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/ld

cc: Mr. A. Keith Watson  
Kerr-McGee Chemical Corporation  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Mr. J.T. Smith  
Covington & Burling  
1201 Pennsylvania Avenue N.W.  
P.O. Box 7566  
Washington, D.C. 20044



Mr. Russell D. Hart  
U.S. EPA

-3-

9 December 2004

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies) ✓  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212