



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

7 January 2005

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No. 02687.007.006
KMC Work Order No. 40-50-01-AKW-B

Re: Monthly Progress Report for December 2004
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (Weston®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during December 2004.

Progress During December 2004

Progress during this reporting period includes:

- Phase 2 construction and demobilization in Reaches 2 and 3 continued through December to completion. A few minor tasks will be performed in spring 2005 when the weather is more accommodating (e.g., repair of curb cuts).
- KMC completed the shipping of staged sediment to Peoria Disposal on 10 December. Approximately 160 trucks of sediment were shipped in December. From October to December 2004, a total of 16,254 tons of sediment were shipped.
- Reach 2/3 groundwater monitoring wells were installed during the week of 13 December.
- The Q4 2004 groundwater monitoring event was performed during the week of 13 December.
- The Q3 2004 Groundwater Monitoring Report was submitted to the Agencies on 29 December.

Activities Anticipated During January 2005

During January KMC/Weston anticipate the following activities:

an employee-owned company

I:\WO\MOSSAMER\34726RPT.DOC





Mr. Russell D. Hart
U.S. EPA

-2-

7 January 2005

- KMC will submit a report to the Agencies documenting the progress of re-vegetation in Reach 1.
- KMC will prepare responses to comments from the Agencies on the CPAH background study.
- KMC awaits Agency comments on the recently submitted Request for Modifications to the Groundwater Monitoring Program.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/ld

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Mr. J.T. Smith
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604



Mr. Russell D. Hart
U.S. EPA

-3-

7 January 2005

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212