

Tom Wentland - Plymouth



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

15 July 2005

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No. 02687.007.007
KMC Work Order No. 40-50-01-AKW-V

Re: Monthly Progress Report for June 2005
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Kerr-McGee Chemical LLC (KMC). This monthly progress report has been prepared to document progress during June 2005.

Progress During June 2005

Progress during this reporting period includes:

- The Q1 2005 groundwater monitoring report was submitted on 13 June.
- The Q2 2005 groundwater monitoring event was conducted during the week of 20 June.
- On 21 June KMC submitted a letter to EPA management requesting a meeting to discuss the appropriate path forward for Reaches 4 and 5. A meeting date has been set for 21 July.
- KMC representatives and Union Pacific representatives met with Russ Hart (EPA) and Tom Wentland (WDNR) on 28 June at the Site to complete EPA's inspection as part of the 5-yr review of the Site.
- As noted in last month's progress report, on 5 April KMC met with EPA and WDNR in Milwaukee to discuss the major components and schedule for the 5-yr review of the Site. At that meeting Russ Hart (EPA) provided KMC with some attachments that were not included with EPA's letter dated 21 March. A complete set of attachments to the 21 March letter has not yet been received.





Mr. Russell D. Hart
U.S. EPA

-2-

15 July 2005

Activities Anticipated During July 2005

During July KMC anticipate the following activities:

- KMC will meet with EPA on 21 July at Region 5 headquarters to discuss an appropriate path forward for Reaches 4 and 5.
- Mowing of disturbed areas in Reaches 1, 2, and 3 will be performed as part of the NRD agreement to attempt to control invasive plant species.
- KMC will submit a report to the Agencies documenting the progress of re-vegetation in Reach 1.
- KMC awaits Agency comments on the recently submitted Request for Modifications to the Groundwater Monitoring Program.
- KMC will continue evaluation of WDNR's 28 March letter.
- KMC will continue evaluation EPA's 21 March letter and attachments, and provide a response.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/me

cc: Mr. A. Keith Watson
Kerr-McGee Chemical Corporation
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125



Mr. Russell D. Hart
U.S. EPA

-3-

15 July 2005

Mr. J.T. Smith
Covington & Burling
1201 Pennsylvania Avenue N.W.
P.O. Box 7566
Washington, D.C. 20044

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212