

*Tom Wentland → Plymouth*



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1450  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

10 March 2006

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No.: 02687.007.007  
Tronox Work Order No.: 40-50-01-AKW-V

Re: Monthly Progress Report for February 2006  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during February 2006.

Progress During February 2006

Progress during this reporting period includes:

- On 7 February Tronox provided the Agencies with an electronic submittal of the chemical data from the sediment samples collected in December 2005.
- On 15 February Tronox met with representatives of EPA and WDNR at WESTON's Vernon Hills office to discuss the results of the Reach 4 sediment sampling that was performed in December 2005. As a result of this meeting Tronox agreed to provide the Agencies with the following materials:
  - A written report summarizing the December 2005 sampling.
  - QAPP materials supporting forensic analyses of sediment samples to determine CPAH sources.
  - A modified field sampling plan to address sediment sampling for the remainder of Reaches 4 and 5.





Mr. Russell D. Hart  
U.S. EPA

-2-

10 March 2006

Activities Anticipated During March 2006

During March Tronox anticipate the following activities:

- On 2 March Tronox submitted the Q4 2005 groundwater monitoring report.
- North Star Environmental will be implementing additional erosion control measures in Reach 4a in March.
- In March Tronox will be submitting the Reach 4 Sediment Sampling report, QAPP materials, and Revised Field Sampling Plan for Reaches 4 and 5.
- Tronox is evaluating remedial options to address stagnant groundwater in the vicinity of MW-7S/MW-34S.
- Tronox will prepare a report documenting revegetation efforts in Reaches 1, 2, and 3.
- Tronox awaits Agency comments on the recently submitted Request for Modifications to the Groundwater Monitoring Program.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 270-3747.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/jlw



Mr. Russell D. Hart  
U.S. EPA

-3-

10 March 2006

cc: Mr. A. Keith Watson  
Tronox LLC  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Regional Counsel  
Attn: Moss-American Site Coordinator (5CS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212