



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1450
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

Received

MAY 15 2006

10 May 2006

REMEDICATION &
REDEVELOPMENT

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for April 2006
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during April 2006.

Progress During April 2006

Progress during this reporting period includes:

- In a letter dated 12 April Tronox restated its desire to continue discussions regarding Reach 4/5 sediment sampling with the Agencies.
- During the week of 24 April Tronox solicited and received bids to repair the fence and gate that were recently vandalized.
- On 26 April Tronox submitted its Annual Report to the Court, as required under the Consent Decree.
- On 8 May Tronox submitted a letter report to the Agencies outlining its plan to address stagnant groundwater in the vicinity of MW-7S/MW-34S.





Mr. Russell D. Hart
U.S. EPA

-2-

10 May 2006

Activities Anticipated During May 2006

During May Tronox anticipates the following activities:

- Tronox will implement repairs to the damaged fence and gate at the former wood-treating facility.
- Tronox awaits Agency concurrence on its plan to address stagnant groundwater in the vicinity of MW-7S/MW-34S.
- Tronox will prepare a report documenting revegetation efforts in Reaches 1, 2, and 3.
- Tronox awaits comments on the Reach 4 Sediment Sampling Report.
- Tronox will prepare to implement the actions identified in the Request for Modifications to the Groundwater Monitoring Program.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in black ink, appearing to read "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG/rmp



Mr. Russell D. Hart
U.S. EPA

-3-

10 May 2006

cc: Mr. A. Keith Watson
Tronox LLC
Kerr-McGee Center
P.O. Box 25861
Oklahoma City, OK 73125

Regional Counsel
Attn: Moss-American Site Coordinator (SCS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212