

Tom Wentland → Plymouth



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1865  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

RECEIVED

8 November 2006

NOV 27 2006

PLYMOUTH DNR

Mr. Russell D. Hart  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050  
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for October 2006  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during October 2006.

#### Progress During October 2006

Progress during this reporting period includes:

- Tronox began shipping stockpiled sediment to Peoria Disposal Corporation (PDC) on 31 October. A total of 472 tons were shipped in October.
- On 31 October Tronox receive comments from EPA addressing the Quality Assurance Project Plan (QAPP) addendum and Field Sampling Plan (FSP) for the sediment sampling of Reaches 4 and 5. Additional comments from WDNR on the same documents were received on 2 November.

#### Activities Anticipated During November 2006

During November Tronox anticipates the following activities:

- Stockpiled sediment shipment to PDC will be completed during the week of 13 November.
- Tronox will respond to EPA/WDNR comments on the QAPP and FSP regarding sediment sampling for Reaches 4 and 5. A revised QAPP and FSP will be submitted to the Agencies by 15 November.





Mr. Russell D. Hart  
U.S. Environmental Protection Agency

-2-

8 November 2006

- Tronox will continue to plan for a 4 December start to the sediment sampling of Reaches 4 and 5.
- The well installation/well abandonment field task will be performed during the week of 27 November.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in cursive script that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/kms



Mr. Russell D. Hart  
U.S. Environmental Protection Agency

-3-

8 November 2006

cc: Mr. A. Keith Watson  
Tronox LLC  
Kerr-McGee Center  
P.O. Box 25861  
Oklahoma City, OK 73125

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212