

Tom Wentland → Plymouth S.C.



Weston Solutions, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1865
847-918-4000 • Fax 847-918-4055
www.westonsolutions.com

RECEIVED

8 March 2007

MAR 19 2007

PLYMOUTH DNR

Mr. Russell D. Hart
Remedial Project Manager (HSRW-6J)
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, IL 60604

WESTON Work Order No.: 13741.003.001.0050
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for February 2007
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. Hart:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during February 2007.

Progress During February 2007

Progress during this reporting period includes:

- As identified in the previous monthly report, on 8 February Tronox met with the Agencies to present a preliminary review of the recent Reach 4 / 5 sediment sampling task.
- On 22 February Tronox/Weston provided a response to EPA/WDNR regarding a question raised at the 8 February meeting concerning statistical calculations of the sediment CPAH levels.
- On 27 February Tronox received an electronic correspondence from J. Melby (WDNR) indicating that EPA and WDNR were preparing a response to the 8 February meeting that would address sediment remediation and NRD issues.

Activities Anticipated During March 2007

During March Tronox anticipates the following activities:

- Tronox will prepare a report documenting the Reach 4 / 5 sediment sampling performed in December 2006.





Mr. Russell D. Hart
U.S. EPA

-2-

8 March 2007

- Weather permitting, Tronox will:
 - Complete the abandonment of one remaining well.
 - Complete the development of the two newly-installed wells.
 - Conduct the Q1 groundwater sampling program.

If frozen groundwater interferes with these tasks, they will in all likelihood be completed in the following month.

- Tronox will prepare a report documenting the well installation/well abandonment tasks performed in November 2006.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in black ink that reads "Thomas P. Graan".

Thomas P. Graan, Ph.D.
Principal Project Manager

TPG\kms

Mr. Russell D. Hart
U.S. EPA

-3-

8 March 2007

cc: Mr. A. Keith Watson
Tronox LLC
P.O. Box 268859
Oklahoma City, OK 73126-8859

Regional Counsel
Attn: Moss-American Site Coordinator (5CS)
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604

Assistant Attorney General
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Ben Franklin Station
Washington, D.C. 20044
Ref. D.J. #90-11-2-590

Section Chief (3 copies)
Technical Resources Section
Bureau for Remediation and Redevelopment
Wisconsin Department of Natural Resources
101 S. Webster Street
P.O. Box 7921
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)
Department of Natural Resources
Southeast District Office
P.O. Box 12436
Milwaukee, WI 53212