

→ Tom Wentland - Plymouth S.C.



Weston Solutions, Inc.  
Suite 500  
750 East Bunker Court  
Vernon Hills, IL 60061-1865  
847-918-4000 • Fax 847-918-4055  
www.westonsolutions.com

RECEIVED

9 July 2008

JUL 15 2008

PLYMOUTH DNR

Mr. Ross del Rosario /  
Remedial Project Manager (HSRW-6J)  
U.S. Environmental Protection Agency  
Region V  
77 West Jackson Boulevard  
Chicago, IL 60604

WESTON Work Order No.: 13741.003.002.0030  
Tronox Work Order No.: 40-50-01-AKW-AH

Re: Monthly Progress Report for June 2008  
Moss-American Site, Milwaukee, Wisconsin

Dear Mr. del Rosario:

Weston Solutions, Inc. (WESTON®) has prepared this monthly progress report on behalf of the Settling Defendant for the Moss-American Superfund site, Tronox LLC (Tronox), formerly Kerr-McGee Chemical LLC. This monthly progress report has been prepared to document progress during June 2008.

Progress During June 2008

Progress during this reporting period includes:

- On 3 June Tronox submitted a revised Work Plan for the Reach 4 and 5 sediment sampling that addressed Agency comments received on 27 May.
- On 4 June Tronox received a letter from U.S. EPA confirming Agency approval of the Work Plan for Reach 4 and 5 sediment sampling.
- Sampling was planned to begin on 9 June but was delayed due to the significant flooding of the Little Menomonee River.
- Sediment sampling began on 23 June and was completed by 27 June. A total of 318 investigative samples were collected and sent to Alpha Woods Hole Laboratory for CPAH analysis.
- The probing for highly contaminated sediments began on 30 June and was completed on 1 July.





Mr. Ross del Rosario  
U.S. EPA

-2-

9 July 2008

Activities Anticipated During July 2008

During July Tronox anticipates the following activities:

- Wetlands delineation and rare species surveys will be completed in Reach 4 and 5. This work was also delayed by the recent flooding in the Little Menomonee River corridor.
- Laboratory analytical results for the Reach 4 and 5 sediment samples should begin to arrive.
- Tronox will submit the 2007 Q3 groundwater monitoring report.

Should further clarification of this progress report be required, please contact me at (847) 918-4142 or Keith Watson at (405) 775-5475.

Very truly yours,

Weston Solutions, Inc.

A handwritten signature in black ink that reads "Thomas P. Graan". The signature is written in a cursive, flowing style.

Thomas P. Graan, Ph.D.  
Principal Project Manager

TPG/jlw



Mr. Ross del Rosario  
U.S. EPA

-3-

9 July 2008

cc: Mr. A. Keith Watson  
Tronox LLC  
P.O. Box 268859  
Oklahoma City, OK 73126-8859

Regional Counsel  
Attn: Moss-American Site Coordinator (SCS)  
U.S. Environmental Protection Agency  
77 West Jackson Boulevard  
Chicago, IL 60604

Assistant Attorney General  
Environment and Natural Resources Division  
U.S. Department of Justice  
P.O. Box 7611  
Ben Franklin Station  
Washington, D.C. 20044  
Ref. D.J. #90-11-2-590

Section Chief (3 copies)  
Technical Resources Section  
Bureau for Remediation and Redevelopment  
Wisconsin Department of Natural Resources  
101 S. Webster Street  
P.O. Box 7921  
Madison, WI 53707-7921

Mr. Jim Schmidt (2 copies)  
Department of Natural Resources  
Southeast District Office  
P.O. Box 12436  
Milwaukee, WI 53212