



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5
77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF:
SR-6J

March 4, 2009

Keith Watson, Project Manager
Tronox LLC
P.O. Box 268859
Oklahoma City, OK 73102-7109

Re: Approval – Reach 4/5 Remediation Work Plan Revision (02/20/09)
Moss American Superfund Site, Milwaukee, Wisconsin

Dear Mr. Watson:

The United States Environmental Protection Agency (EPA), in consultation with the Wisconsin Department of Natural Resources (WDNR), has reviewed revisions made by Tronox, dated February 20, 2009, to the December 30, 2008 Reach 4/5 Remediation Work Plan Revision. That work plan, as revised, is hereby approved, with the modification indicated below, pursuant to Section 14(a) of the Consent Decree. Please note that the date of this letter is the date of approval of the final Work Plan. Please submit a clean copy of the approved work plan (i.e., without redlines) to EPA and WDNR for their records as soon as practicable.

Following WDNR's February 18, 2009 determination on the Butler's Gartersnake habitat assessment and the Agency's followup discussions with WDNR and you, EPA has modified Section 4 of the approved work plan (Schedule) as follows:

Task Name	Date/Duration
Submittal of Final Work Plan	December 30, 2008
Agency approval of Final Work Plan (with modification)	March 4, 2009
Contractor Notification	Within 7 days of approval of Final Work Plan
Mobilization, Site Preparation, and Clearing	April 13, 2009 or earlier as deemed acceptable by WDNR
Phase I Construction – Part 1 (North of the Railroad Bridge)	12 days
Phase I Construction – Part 2 (South of the Railroad Bridge)	48 days
Site Cleanup and Demobilization	12 days
Phase II Construction – Final Restoration (weather permitting)	6 days

Your assistance on this matter is appreciated. If you have any questions, you may reach me at (312) 886-6195.

Sincerely,

A handwritten signature in black ink, appearing to read "R. del Rosario". The signature is fluid and cursive, with the first letter of each name being capitalized and prominent.

Ross del Rosario
Remedial Project Manager

cc: Tom Wentland, WDNR
Maria Gonzalez (ORC)