

From: Andrea Lorenz <alorenz@thesigmagroup.com>
Sent: Thursday, October 3, 2019 1:32 PM
To: Wentland, Thomas A - DNR; Delcore, Lee R - DNR
Cc: Mafizul Islam, P.E.
Subject: Moss American update and question

Hi Tom and Lee,

Here is a quick update on our progress.

Last week, we installed six wells. Fortunately the weather cooperated such that we had dry days and a dry site when we had the drill rig there. It went smoothly. We repaired several wells too.

Tom, if you would like to order those labels, here are the names of the new wells: MW-7S-WR, MW-34SR, MW-32SR, TG1-1R, PZ-09R, MW-31SR

We've been sampling wells this week, and despite the mosquitoey and wet weather, we should have 24 wells sampled by end of day Friday. We are set up to make fine progress with better weather forecast for next week.

Once the wells on the main property are sampled, we will work on the MW-A – MW-K wells. Our in-house surveyor helped us to convert the Garmin output to state plane coordinates, and Paulo will attempt to locate those wells with our GPS unit. Paulo and one of our field techs made a cursory attempt earlier this week and said it was quite overgrown. We are hopeful that Paulo can get them located with the state plane coordinates. We will keep you posted on that.

We have our contractor scheduled to begin work on October 14 with concrete/asphalt pads removal, sheet pile, and debris clean up (Tasks 3, 6, and 8). Does that day work?

The gates have been ordered. One question- we have 2 16' gates and 1 30' gate. Which one goes where?

Also, I have made a quick review of the reports that we already have here at Sigma. It looks like we have the bigger more important documents- the ROD, ROD Amendment, some other EPA docs and the Army Corps doc. I will contact Lee separately to set up a time to go through files.

Thanks!

Andrea Lorenz
Project Engineer
The Sigma Group, Inc.
414-643-4131 (direct)
414-531-9994 (mobile)
1300 W. Canal Street, Milwaukee, WI 53233
www.thesigmagroup.com | alorenz@thesigmagroup.com

