



Excellence through experience™

709 Gillette St., Ste #3 ♦ La Crosse, WI 54603 ♦ 1-800-552-2932 ♦ Fax (608) 781-8893 Email: rona@metcohq.com ♦ www.metcohq.com

June 26, 2019

Erin Niemisto  
Wisconsin Department of Natural Resources  
3911 Fish Hatchery Road  
Fitchburg, WI 53711

**Subject:** Pilsner Ford (Former) – Change Order Request for additional tonnage and sewer line repair. BRRTS #: 03-14-530057, PECFA #: 53039-9999-07

Dear Ms. Niemisto,

A change order is being submitted for additional tonnage and sewer line repair from the excavation project at the subject property located at 207 West Street in Juneau, Wisconsin. The excavation project was conducted on 6/18-19/19 with a total of 525.57 tons removed and disposed. The project was scoped at 510 ton; thus we are requesting a change order for the additional 15.57 tons. Also, during the excavation project an unmarked/unlocatable clay sewer line was damaged and replaced during the backfilling of the excavation. The costs are as follows:


Excavation	15.57 tons @ \$3.50/ton	\$ 54.50 (variance)
Hauling	15.57 tons @ \$16.00/ton	\$ 249.12 (variance)
Soil Disposal	15.57 tons @ \$24.00/ton	\$ 373.68 (variance)
Fill Material	15.57 tons @ \$12.00/ton	\$ 186.84 (variance)
Backfill/Compact	15.57 tons @ \$2.50/ton	\$ 38.93 (variance)
Sewer Line Repair (Material and Labor)		\$ 500.00 (variance)
Change Order Request		\$ 381.78 (U&C)
	Total	\$1,784.85

METCO is requesting a change order in the amount of **\$1,784.85** to cover the additional tonnage and sewer line repair. Upon state approval METCO will prepare the PECFA reimbursement claim.

Attached is a copy of the excavation/disposal invoice and tonnage report.

Should you have any questions, comments, or recommendations please contact me at our La Crosse office (608) 781-8879 or email at [jasonp@metcohq.com](mailto:jasonp@metcohq.com).

Sincerely,

A handwritten signature in black ink that reads "Jason T. Powell". The signature is written in a cursive style with a long, sweeping underline that extends to the left.

Jason T. Powell  
Staff Scientist

---

Attachments

c: Diana Williams – Client

**DKS CONSTRUCTION SERVICES, INC**

2520 WILSON STREET  
MENOMONIE, WI 54751

**Invoice**

Date	Invoice #
6/21/2019	4233

Bill To

METCO  
% DIANNA WILLIAMS  
709 GILLETTE ST  
LACROSSE, WI 54603

P.O. No.	Terms	Due Date	Project
Former Pilsner Ford	Net 30	7/21/2019	

Quantity	Description	Rate	Amount
1	Mobilization (ls)	2,700.00	2,700.00
525.57	Excavate C-Soil (Tons)	3.50	1,839.50
525.57	Haul Soil (Tons)	16.00	8,409.12
525.57	Soil Disposal (Tons)	24.00	12,613.68
459.57	Fill (Tons)	12.00	5,514.84
66	Rock (Tons)	15.00	990.00
525.57	Backfill & Compact (Tons)	2.50	1,313.93
1	Sawcut Concrete (ls)	750.00	750.00
1	Right of Way Concrete (ls)	4,000.00	4,000.00
1	Excavate & Load Concrete (ls)	650.00	650.00
1	Haul Out Concrete (ls)	600.00	600.00
1	Concrete Disposal (ls)	450.00	450.00
1	Fix Sewer Line Not On Plan (ls)	500.00	500.00
	Jobsite: 207 West Street, Juneau WI Work Done on 06/18/2019, 06/19/2019 WI & Dunn Sales Tax	5.50%	0.00

*Excavation/Disposal Project  
Reviewed 6/26/19  
OK*

Phone #	7152352600	<b>Total</b>	\$40,331.07
---------	------------	--------------	-------------

A 1.5% Interest fee may be charged to invoices past Due Date stated on the invoice. Interest charges may be billed on first day past Due Date on invoice.

Pilsner Ford

Juneau WI

06/18/2019	938301	000493 - DKS CONSTRUCTION	DKS 74	Clean Concrete	1.00	LD
06/18/2019	938301	000493 - DKS CONSTRUCTION	DKS 74	Clean Concrete	16.38	TN
06/19/2019	938521	000493 - DKS CONSTRUCTION	SUNKISSD 52	Clean Concrete	1.00	LD
06/19/2019	938521	000493 - DKS CONSTRUCTION	SUNKISSD 52	Clean Concrete	12.96	TN
06/19/2019	938584	000493 - DKS CONSTRUCTION	DKS 74	Clean Concrete	1.00	LD
06/19/2019	938584	000493 - DKS CONSTRUCTION	DKS 74	Clean Concrete	12.71	TN
06/18/2019	938336	000493 - DKS CONSTRUCTION	SUNKISSD 52	C-Soil/33B@, Pet-Unld Gs	25.16	TN
06/18/2019	938306	000493 - DKS CONSTRUCTION	SUNKISSD 52	C-Soil/33B@, Pet-Unld Gs	23.45	TN
06/18/2019	938308	000493 - DKS CONSTRUCTION	SUNKISSD 48	C-Soil/33B@, Pet-Unld Gs	22.93	TN
06/18/2019	938332	000493 - DKS CONSTRUCTION	DKS 74	C-Soil/33B@, Pet-Unld Gs	20.48	TN
06/18/2019	938338	000493 - DKS CONSTRUCTION	SUNKISSD 48	C-Soil/33B@, Pet-Unld Gs	27.30	TN
06/18/2019	938379	000493 - DKS CONSTRUCTION	SUNKISSD 52	C-Soil/33B@, Pet-Unld Gs	23.22	TN
06/18/2019	938380	000493 - DKS CONSTRUCTION	DKS 74	C-Soil/33B@, Pet-Unld Gs	25.21	TN
06/18/2019	938390	000493 - DKS CONSTRUCTION	SUNKISSD 48	C-Soil/33B@, Pet-Unld Gs	27.60	TN
06/18/2019	938411	000493 - DKS CONSTRUCTION	SUNKISSD 52	C-Soil/33B@, Pet-Unld Gs	23.72	TN
06/18/2019	938416	000493 - DKS CONSTRUCTION	DKS 74	C-Soil/33B@, Pet-Unld Gs	20.83	TN
06/18/2019	938421	000493 - DKS CONSTRUCTION	SUNKISSD 48	C-Soil/33B@, Pet-Unld Gs	22.99	TN
06/18/2019	938440	000493 - DKS CONSTRUCTION	SUNKISSD 52	C-Soil/33B@, Pet-Unld Gs	24.81	TN
06/18/2019	938449	000493 - DKS CONSTRUCTION	DKS 74	C-Soil/33B@, Pet-Unld Gs	21.32	TN
06/18/2019	938455	000493 - DKS CONSTRUCTION	SUNKISSD 48	C-Soil/33B@, Pet-Unld Gs	18.99	TN
06/18/2019	938481	000493 - DKS CONSTRUCTION	SUNKISSD 52	C-Soil/33B@, Pet-Unld Gs	26.45	TN
06/19/2019	938508	000493 - DKS CONSTRUCTION	DKS 74	C-Soil/33B@, Pet-Unld Gs	25.77	TN
06/19/2019	938522	000493 - DKS CONSTRUCTION	SUNKISSD 48	C-Soil/33B@, Pet-Unld Gs	23.59	TN
06/19/2019	938549	000493 - DKS CONSTRUCTION	DKS 74	C-Soil/33B@, Pet-Unld Gs	16.64	TN
06/19/2019	938550	000493 - DKS CONSTRUCTION	SUNKISSD 48	C-Soil/33B@, Pet-Unld Gs	25.90	TN
06/19/2019	938555	000493 - DKS CONSTRUCTION	SUNKISSD 52	C-Soil/33B@, Pet-Unld Gs	28.93	TN
06/19/2019	938592	000493 - DKS CONSTRUCTION	SUNKISSD 48	C-Soil/33B@, Pet-Unld Gs	22.64	TN
06/19/2019	938595	000493 - DKS CONSTRUCTION	SUNKISSD 52	C-Soil/33B@, Pet-Unld Gs	27.64	TN

22 loads

525.57

C-Soil

Advanced Disposal - Glacier Ridge - Horicon WI