

HEALTHY LAKES PROJECT FINAL REPORT 12/31/2021

LPT 58318

CEDAR LAKE PROTECTION AND REHABILITATION DISTRICT

Were all projects completed as proposed?

No. Of nine owners who originally pledged to complete projects under the Healthy Lakes program, five completed projects. Two owners of the five completed two projects each in subsequent years. A total of 11 projects were completed. Four new owners were added in a grant amendment submitted 12/19/2020.

Make sure you have completed the following requirements and keep them for your records, 10 years:

- A signed 10 year contract with each land owner
- Design specifications and location of each best practice

Dan and Tamara Early – Native Planting – Woodland, Owner Design and Install – 350 ft² – 12 feet of lakeshore



BEFORE: 05/27/20



AFTER: 06/19/2021

Kimberly Glidden and Ed Beeler¹ – Native Planting- Prairie– 500 ft² – 22 feet at lakeshore (Owner installed)



BEFORE: 06/04/2018



AFTER: 06/10/2021

¹ Purchased Lencowski property which was on the original grant application.

Anyrine Claasen – Native Planting- Prairie– 360ft² – 30 feet at lakeshore (Owner-installed)



BEFORE: 05/27/2020



AFTER: 09/10/2020

Marrie and Robert Simpson – Native Planting- Prairie– 355 ft² – 35.5 feet at lakeshore (Landscaper-installed)



BEFORE: 05/27/2020



AFTER: 08/19/2020

Jessica Vader and Jason Reilly – Native Planting- Prairie– 672 ft² – 56 feet at lakeshore (Landscape)



BEFORE: 05/27/2020



AFTER: 06/19/2020

Warren and Beth Wood – Native Planting- Woodland– 350 ft² – 35 feet at lakeshore (DIY)



BEFORE: 05/27/2020



AFTER: 06/18/2020

Promotion

The Cedar Lake Protection and Rehabilitation District promoted participation in the Healthy Lakes Program through newsletters (Dec 2017 – article and pledge postcard, June 2018, June 2019, May 2020). Newsletters are available to view on the Cedar Lake website: cedarlake-wi.org

Healthy Lakes projects promoted at annual meetings