

**WDNR WATER QUALITY PLANNING PROGRAM PROGRESS REPORT – OCTOBER, 2012
EAST CENTRAL WISCONSIN REGIONAL PLANNING COMMISSION**

SSA Plan Updates & Mapping

East Central staff continued to work on the Brillion and Embarrass/Cloverleaf Lakes Plan Updates as follows:

- Attended the East Central Quarterly Commission meeting to present the Embarrass/Cloverleaf Lakes Sewer Service Area Plan.
- Unsuccessful attempt to schedule a meeting with the Town of Rantoul regarding the 2030 Brillion Sewer Service Area Plan update.

East Central staff continued to work on other SSA issues as follows:

- Staff had email and phone conversations with the Town of Algoma Sanitary District relative to their efforts in consolidating with the Omro Sanitary District. These communications dealt with the towns' efforts to renegotiate sewer rates with the City of Omro.
- Staff also had phone conversations with the City of Omro consultant tasked with preparing a service agreement for the Algoma Sanitary District No. 1.
- Staff used the majority of the month to complete the Phase II Groundwater Recharge Project.

Sewer Extension / Facilities Plan Reviews

The following number of projects were received, reviewed and commented on:

○ Private Laterals: 1	○ Public Interceptors: 0
○ Private Interceptor: 0	○ Preliminary/Final Subdivision Plats: 0
○ Sewer Extensions: 0	○ Facilities Plans: 0
○ Lift Stations: 0	

Expenditures for October, 2012 totaled \$2.45.

WDNR WATER QUALITY PLANNING PROGRAM PROGRESS REPORT – NOVEMBER, 2012 EAST CENTRAL WISCONSIN REGIONAL PLANNING COMMISSION

SSA Plan Updates & Mapping

East Central staff continued to work on the Sherwood, Brillion and Fond du Lac 2030 SSA Plan Updates as follows:

- Minor edits to the Brillion existing land use were made to include the new wetland, (and wetland buffers), boundaries and land use errors. These new acreage figures were then tabulated and reflected in the datasets. Subsequently, the preliminary acreage allocations were developed and mapped for the Brillion SSA. A second attempt to contact the Town of Rantoul was successful and a meeting was set for January 14, 2013. This meeting will outline the SSA update process and to encourage the community to become active in the project.
- The recently updated wetland boundaries for the 2030 Fond du Lac SSA Plan update were used in the creation of wetland buffer areas. In addition, stream buffer data was also altered slightly to reflect the new wetland buffers. These features were then tabulated and incorporated into the existing land use data.
- Staff developed recommendations for the 2030 Sherwood SSA Plan regarding planning area allocations for the village to review and comment. Staff also began updating/editing the document text with base information.

Sewer Extension / Facilities Plan Reviews

There were no project reviews in November, 2012

East Central staff continued to work on other SSA issues as follows:

- Staff met with the Town of Clayton to re-visit potential municipal services within the town.
- Staff prepared the final draft document for the Embarrass/Cloverleaf SSA Plan update for submittal to the Department of Natural Resources.
- East Central sought clarification from the WDNR on the Designated Management Status of the dissolved Omro Sanitary District No. 1. (via email/phone communication)
- Staff worked with a property owner within the Poygan SSA to address concerns with service provision to a parcel difficult to serve with sewers. Ultimately, it was determined the sanitary district should enforce existing ordinances regarding sewer service.
- Staff prepared the final draft text for the Poygan Sewer Service Area Plan update for submittal to the Wisconsin Department of Natural Resources.
- The Phase II Groundwater Recharge Project was completed and uploaded the data to East Central's FTP site.

Expenditures for November, 2012 totaled \$8,096.25

**WDNR WATER QUALITY PLANNING PROGRAM PROGRESS REPORT – DECEMBER, 2012
EAST CENTRAL WISCONSIN REGIONAL PLANNING COMMISSION**

SSA Plan Updates & Mapping

East Central staff continued to work on the sewer service area plan updates for the Brillion, Sherwood and Poygan as follows:

- Staff finalized the preliminary acreage allocations for the 2030 Brillion SSA plan update. Supporting data included residential dwelling unit and commercial/industrial projections. In addition, staff updated the document text relative to the Environmental Chapter of the plan.
- Document text edits were performed for the 2030 Sherwood Sewer Service Area Plan update.
- Final draft graphics were developed for the Poygan SSA Plan update with respect to the Environmental Conditions. Staff also met with the Poygan Sanitary District, at a regularly scheduled district meeting, to educate the district on amendment procedures, (this relates to the property owner previously described in November, 2012).

Reviews

The following projects were received, reviewed and commented on:

○ Private Laterals: 0	○ Public Interceptors: 0
○ Private Interceptor: 0	○ Preliminary/Final Subdivision Plats: 1
○ Sewer Extensions: 0	○ Facilities Plans: 0
○ Lift Stations: 0	

East Central staff continued to work on other SSA issues as follows:

- Staff received and reviewed a Comprehensive Land Use Plan amendment submitted by the Town of Harrison, Calumet County.
- Staff held a Community Facilities Committee meeting to address and act on the 2013 Work Program regarding Element 1200 – Sewer Service Area Planning.
- Staff prepared sanitary district data for use in a Lake Management Directory. This data included current boundary information and sanitary district contact data.

Expenditures for December, 2012 totaled \$7,496.56