

Wisconsin Department of Natural Resources

Urban Nonpoint Source & Storm Water Grant and Targeted Runoff Management Grant Programs

QUARTERLY PROGRESS REPORT FOR PLANNING PROJECTS

10/1/05 – 12/31/05
Period Covered

Board of Regents of the University
of Wisconsin System
Grantee Name

USP-LR09 13400-03B
Grant No.

Name of Project (As Shown on Grant): UW-Madison Runoff Management Planning Project

Activities/Progress to Date: PLANNING COMPONENT

Have you submitted your quarterly reimbursement request? No
Generally, do you consider this project to be on schedule? Yes

Permit Requirements
Is a Chapter 30 permit or Water Quality Certification required? N/A
If yes, have you obtained the permit? N/A
Is a NR 216 construction site erosion permit needed? N/A
If yes, have you obtained the permit? N/A

Selection and Hiring of Construction Contractor
Are you hiring a contractor to perform work? N/A
If yes, has DNR approved bid documents? N/A
If yes, has the DNR evaluated bid tabulations? N/A
If yes, have you awarded the contract? N/A
Has preconstruction meeting been held? N/A

Substantive Progress for this Planning Project
 100 % of extended grant goals X 100% of original grant goals

Review and Approval of Completed Work
Has DNR performed a final site inspection? N/A
Has the Community or consultant given final approval? N/A

Final Billing
Have you submitted final reimbursement billing to DNR? No

Problems / Delays / Modifications / Budget Changes for Planning Component

(Please see report on the back of this form)

Cathie Bruner Local Grant Manager (Contact)	cbruner@fpm.wisc.edu e-mail	(608) 265-9275 Phone #
Paul H. Zedler Principal Investigator	phzedler@wisc.edu e-mail	(608) 265-8018 Phone #

Please send a copy to the DNR project manager listed on your grant and one to Tim Parsons at the DNR email address: parsot@dnr.state.wi.us or fax to: (608) 267-0496.

Fourth quarter 2005 (October 1, 2005 – December 31, 2005)

Progress report
UW-Madison Runoff Management Planning Project

Progress highlights

The storm water management manual for the UW Madison runoff management project has been made available on line and printed to serve as a guide for implementation of the new storm water policy of UW Madison.

These products are the culmination of work done by the Water Resources Management Practicum, Project Assistants, the UW Faculty Steering Team and Facilities Planning and Management staff.