From:	David Beattie
To:	Sager, John E - DNR
Cc:	Matthew Turner
Subject:	[WARNING: ATTACHMENT(S) MAY CONTAIN MALWARE]RE: Status Update Request
Date:	Wednesday, July 11, 2018 1:08:08 PM
Attachments:	Surface Water Sample Analytical Results Memo 071118 (final).pdf

---

John,

To supplement Matt's update below, attached is the updated table with the off-site results.

Thanks,
Dave

From: Matthew Turner
Sent: Tuesday, July 10, 2018 4:53 PM
To: Sager, John E - DNR <John.Sager@wisconsin.gov>
Cc: David Beattie <David.Beattie@huskyenergy.com>
Subject: RE: Status Update Request

Hey John,

A Friday morning visit shouldn't be a problem. What time works for you?

Below is a summary of the ongoing efforts we've been conducting.

Water:

- Effluent discharge from the WWTP/GAC system continues to be non-detect for PFOA/PFOS
- The second GAC system has been installed and began discharging on 7/5/18
- The current combined flow from the two systems is approximately 220gpm
- Our operations group and Clean Harbors are working to remove some bottlenecks from the new setup to increase total flow
- We have made good progress drawing down our ponds from recent rain events and are in good shape for the upcoming rain
- It was decided on 7/9/18 to replace the carbon in the lead vessel of the first GAC system due to the breakthrough of PFBA (a shorter chain compound) after the resin
- The second GAC system will increase its flow rate to compensate while Clean Harbors replaces the carbon as soon as this Friday (7/13/18)
- Newton Creek sampling is still ongoing with no news to report

Air:

- As of 7/8/18 we have 17 fixed monitors in place collecting data
- No issues at the fenceline or worker site areas
- Deinventory operations have slowed a little bit but are still ongoing

Wildlife:

- A total of 93 geese (30 adult and 63 goslings) have been captured and relocated as of 7/9/18
- The last animal in the rehab center was released on 6/21/18. No new animals have been admitted since then.
- The last deceased oiled animals found on-site were discovered on 6/27/18
- The laser network is still up and running

Product Recovery/Removal:

- Asphalt removal is still ongoing in the affected areas
- The bulk of the remaining asphalt is in the asphalt tank farm just south of Tank 101
- 2540.77 tons of asphalt have been removed as of 7/9/18

Let me know if you have any questions.

Thanks,

From: Sager, John E - DNR [mailto:John.Sager@wisconsin.gov]
Sent: Tuesday, July 10, 2018 3:15 PM
To: David Beattie <David.Beattie@huskyenergy.com>; Matthew Turner <Matthew.Turner@huskyenergy.com>
Subject: Status Update Request

Hi Dave and Matt,

I was hoping to get over to see you this week but I am headed out for meetings tomorrow and Thursday. Please send me a brief update of activities. I am sure I am going to get asked current status of the cleanup. I would like to stop by for a visit on Friday morning if possible.

Thanks.

We are committed to service excellence.
Visit our survey at http://dnr.wi.gov/customersurvey to evaluate how I did.

John Sager
Hydrogeologist – Remediation and Redevelopment Program
Wisconsin Department of Natural Resources
1701 N. 4th St.
Superior, WI 54880
Phone: (715) 392-7822
Fax: (715) 392-7993
john.sager@wisconsin.gov

dnr.wi.gov