From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Tuesday, October 14, 2025 1:33 PM
To: Baker.Mackenzie@epa.gov
Cc: Krueger, Sarah E - DNR; DNR RR NER; Korpela, Adrienne/MKE; Klatt, David/CHC; Abigail Small; Julie A Zimdars (Julie.Zimdars@ramboll.com); Katlyn Nohr; Amundson, Alex
Subject: WPSC Former Green Bay Former MGP - September 2025 Monthly Progress Report (CERCLA Docket No. V-W-06-C-847)
Attachments: 2025-10-14 WPSC-USEPA September WPSC Green Bay Monthly Progress Report Final.pdf

CAUTION: This email originated from outside the organization.
Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Kenzie,

Please find attached the Sept., 2025 monthly progress report for the former WPSC Green Bay, WI MGP Site.

As always, please feel free to contact us if you have any questions.

Thanks,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group – Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas

Wisconsin Public Service Corporation
P.O. Box 19001
Green Bay, WI 54307-9001
www.wisconsinpublicservice.com

October 14, 2025

Ms. Mackenzie Baker
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

RE: September 2025 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948

Dear Ms. Baker:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted August 2025 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by September 15, 2025.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Prepare for semi-annual groundwater sampling event scheduled for November 2025.

USEPA Actions

- Review and comment on the *ARAR and TBCs Table* for OU1.
- Prepare Proposed Plan for Sediment Operable Unit OU2.
- Review and comment on the Areas and Volumes Memo for OU1.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None.

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None.

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,

Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via email)
Ms. Adrienne Korpela, Jacobs (via email)
Ms. Abby Small, Ramboll (via email)