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Sediment Budget and Sediment Source Apportionment Study for Apple Creek
USGS Project Update
April to July 2018
Project Start/End Dates: February 2018 – September 2019
Overall Project Status Summary: Sampling is about 6 months behind schedule due to project getting off the ground in the Spring 2018 instead of fall 2017. We did some site recon in the fall and started the in situ suspended sediment sampling at the watershed outlet. Source sampling started in the spring is almost completed. Sample prep is about 25% complete. About 50 samples have been submitted to the Wisconsin State Lab of Hygiene. 
Budget update: 
FY18 Budget (October 1, 2017-September 30, 2018): $105,348 (WDNR $79,011, USGS $26,337)
FY 18 total expenditure through July 2018 = $69,500
Deliverables and work accomplished this reporting period:
(1) Sample collection – Sample collection 75% completed. Sample prep is about 30% complete. Sample submittal to laboratory is about 25% completed. We have been archiving samples until further notice on additional P analyses. 
(2) Rapid geomorphic assessments – 75% completed.

(3) Data entry– Proceeding as samples are collected and results come back from labs.
(4) GIS analyses – Underway.
Work goals for coming period:
1) Finish source and bed sampling, continue in situ sampling into the fall. Source sites left are the urban and construction mainly, along with bed and bank samples at a handful of stream sites.
2) Prep and submit remaining source samples to labs.

3) Continue data entry.
4) Continue GIS analyses.
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